



March 2, 2022

Justa Testa
1134 Clapp Lane
MANOTICK, Ontario
K4M 1A5

*** Sent via Email ***

Dear Justa Testa,

Purchaser: Justa Testa
Vendor: ROM Management Inc.
Property: Trailshead - Building: 1A
Address:
Lot/Unit: 1 Testing 1

First Notice - (s.5(b) Addendum)

UNAVOIDABLE DELAY EVENT HAS OCCURRED

a) Due to the Provincewide Shutdown of Ontario notice on December 21, 2020, and effective December 26, 2020 and various amendments to this directive

The terms of your Purchase Agreement (see the Addendum) permit the Vendor to extend the date of closing or occupancy and other critical dates in certain circumstances, including where there has been an event and/or loss of construction time which amounts to an Unavoidable Delay.

PLEASE NOTE THAT:

1. An "Unavoidable Delay" event has occurred which may delay completion of your home. The specific "Unavoidable Delay" trigger event is as follows: COVID-19 Pandemic.
 - a) Due to the Provincewide Shutdown of Ontario notice on December 21, 2020, and effective December 26, 2020 and various amendments to this directive
2. It is possible that the pandemic may affect the completion and/or delivery schedule of the above-noted home.
3. It may affect timing of delivery of your home in this way:
 - a) Delays in municipal approvals
 - b) Delays in site servicing
 - c) Delays in Construction
4. You should be aware that the delay in completion of your home will include the combination of two (2) periods of time. The total delay will include both:
 - a) the period of time for direct impacts of the pandemic; but also,
 - b) any additional period of delay due to after-effects caused by the pandemic which are beyond reasonable control of the Vendor (the "Remobilization Period").
5. It is difficult at this stage to be certain if or how long the total delays may be and thus how the construction schedule for your Home will be affected. As of right now the estimated date of the delay ending is September 1st, 2022.



6. As more information becomes available, we will keep you informed of developments.

Notes:

A copy
of This
Letter

will
also
be pro
vided
to you
via reg
istered
mail.

An "Un
avoida
ble

Delay"
means
a

strike,
fire, ex
plosion

, flood,
act of
God,

civil in
surrect
ion,

act of
war,
act of t

erroris
m or p
andem

ic, plus
any
period

of
delay
directly

cause
d by
the

event,
which
is beyo

nd the
reason
able

control
of the
builder

and is



not caused
used
or contributed
to by
the
fault of
the builder.

As per
Addendum

5(a): If
Unavoidable

Delay
occurs
, the Vendor

may
extend
Critical

Dates
by no more
than the

length
of the
Unavoidable

Delay
Period,
without the

approval
of the
Purchaser

and
without the
requirement

to
pay delayed
closing

compensation
in connection
with the

Unavoidable

ble

some footer



Delay,
provid
ed the
require
ments
of this
section
are
met.
Yours
Truly,
ROM
Manag
ement
Inc.
Gerry
McGro
ggan
Contra
ct Man
ager

For further information regarding the delay, please visit: www.tarion.com.

ROM Management Inc.