



PO COMPLETION SLIP

**COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT**

Tony's Carpentry Limited 03Dec19

Vendor PO	Project	Lot / Phase	Work / PO Completed	Date Completed
EX-UK-1-33-EX289	Heathwood Homes (Huron) Limited	33 / 1	589718-289	03Dec19
EX-UK-1-35-EX291	Heathwood Homes (Huron) Limited	35 / 1	743769-291	03Dec19
EX-UK-1777-EX292	Heathwood Homes (Huron) Limited	777 Indirect Construction / 1	739682-292	03Dec19