



PO COMPLETION SLIP

**COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT**

CFTR-AM

Vendor PO	Project	Lot / Phase	Work / PO Completed	Date Completed
MA-UK-1780-MA454	Heathwood Homes (Huron) Limited	780 Marketing / 1	693335-454	27Nov19