



PO COMPLETION SLIP

**COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT**

A-1 RAILINGS LTD.

Vendor PO	Project	Lot / Phase	Work / PO Completed	Date Completed
EX-UK-1-33-EX451	Heathwood Homes (Huron) Limited	33 / 1	816101-451	28Nov19