



## PO COMPLETION SLIP

**COMPLETION SLIPS MUST BE ATTACHED TO  
INVOICE TO AVOID DELAY IN PAYMENT**

**Sharon Express Printing 10Dec19**

---

Vendor PO	Project	Lot / Phase	Work / PO Completed	Date Completed
MA-UK-1780-MA539	Heathwood Homes (Huron) Limited	780 Marketing / 1	138745-539	10Dec19
MA-UK-1780-MA540	Heathwood Homes (Huron) Limited	780 Marketing / 1	629019-540	10Dec19