



PO COMPLETION SLIP

**COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT**

Megaton Contracting Inc

Vendor PO	Project	Lot / Phase	Work / PO Completed	Date Completed
IN-UK-1777-IN41	Heathwood Homes (Huron) Limited	777 Indirect Construction / 1	419398-41	28Nov19
IN-UK-1777-IN42	Heathwood Homes (Huron) Limited	777 Indirect Construction / 1	858098-42	28Nov19
IN-UK-1777-IN43	Heathwood Homes (Huron) Limited	777 Indirect Construction / 1	399412-43	28Nov19
IN-UK-1777-IN44	Heathwood Homes (Huron) Limited	777 Indirect Construction / 1	294099-44	28Nov19
IN-UK-1777-IN256	Heathwood Homes (Huron) Limited	777 Indirect Construction / 1	962854-256	28Nov19
IN-UK-1777-IN257	Heathwood Homes (Huron) Limited	777 Indirect Construction / 1	605158-257	28Nov19
IN-UK-1777-IN258	Heathwood Homes (Huron) Limited	777 Indirect Construction / 1	939720-258	28Nov19
IN-UK-1777-IN259	Heathwood Homes (Huron) Limited	777 Indirect Construction / 1	838395-259	28Nov19