



PO COMPLETION SLIP

**COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT**

G. Ryan Design Inc.

Vendor PO	Project	Lot / Phase	Work / PO Completed	Date Completed
MA-UK-1780-MA414	Heathwood Homes (Huron) Limited	780 Marketing / 1	526840-414	28Nov19
MA-UK-1780-MA416	Heathwood Homes (Huron) Limited	780 Marketing / 1	676298-416	28Nov19
MA-UK-1780-MA417	Heathwood Homes (Huron) Limited	780 Marketing / 1	668238-417	28Nov19
MA-UK-1780-MA418	Heathwood Homes (Huron) Limited	780 Marketing / 1	285917-418	28Nov19
MA-UK-1780-MA419	Heathwood Homes (Huron) Limited	780 Marketing / 1	878026-419	28Nov19
MA-UK-1780-MA421	Heathwood Homes (Huron) Limited	780 Marketing / 1	266340-421	28Nov19
MA-UK-1780-MA422	Heathwood Homes (Huron) Limited	780 Marketing / 1	799251-422	28Nov19
MA-UK-1780-MA423	Heathwood Homes (Huron) Limited	780 Marketing / 1	390956-423	28Nov19
MA-UK-1780-MA424	Heathwood Homes (Huron) Limited	780 Marketing / 1	495810-424	28Nov19
MA-UK-1780-MA425	Heathwood Homes (Huron) Limited	780 Marketing / 1	605051-425	28Nov19
MA-UK-1780-MA426	Heathwood Homes (Huron) Limited	780 Marketing / 1	802381-426	28Nov19
MA-UK-1780-MA427	Heathwood Homes (Huron) Limited	780 Marketing / 1	215210-427	28Nov19