



PO COMPLETION SLIP

**COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT**

UCIT Online Security Inc.

Vendor PO	Project	Lot / Phase	Work / PO Completed	Date Completed
IN-UK-1777-IN46	Heathwood Homes (Huron) Limited	777 Indirect Construction / 1	904239-46	28Nov19