



NON STANDARD EXTRAS (680)
Rathwell Landing - Phase 2

PURCHASERS: Margherita Cordina and Christopher Cordina

Printed: 9-Feb-21 2:06 pm

LOT NUMBER	PHASE	HOUSE TYPE	CLOSING DATE
265	2	1030 THE NASH ELEV A - WALK OUT BASEMENT	June 23-2021

ITEM	QTY	EXTRA / CHANGE	PRICE	INTERNAL USE
85	1	BASEMENT - AT BASEMENT WET BAR - Delete sketch dated November 5th 2021	\$0.00	Each
30104		Note: See Item 86 for Wet bar reconfiguration for Item's 77 and 78		
86	1	BASEMENT - AT BASEMENT WET BAR - New configuration for basement wet bar cabinetry layout as per sketch dated February 9, 2021.	\$0.00	Each
30105		Note: See item 77 and 78		

Sub Total	\$0.00
HST	\$0.00
Total	\$0.00

Payment Summary

<u>Paid By</u>	<u>Amount</u>
<u>Total Payment:</u>	

PURCHASER:

DocuSigned by:

B470C008B462408...

Margherita Cordina

DocuSigned by:

7552FE89319C490...

Christopher Cordina

09-Feb-21

DATE

PURCHASER:

DocuSigned by:

7552FE89319C490...

Christopher Cordina

09-Feb-21

DATE

VENDOR:

DocuSigned by:

B86AFC94F0B9401...

PER: Valecraft Homes Limited

February 9, 2021

DATE:

PREPARED BY: Lisa Ballard
LOCKED BY: Lisa Ballard
PE 1,405-1
InvoiceSQL.rpt 16May20

CONSTRUCTION SCHEDULING APPROVAL

PER:	
DATE:	

WET-BAR FOR LOT 265 RL

Revised Layout
Sketch Dated February 9, 2021

NOTE: SKETCH DRAWN AS STANDARD

^{DS} ^{DS} ^{DS}
McKistler *VO*

<div>+/- 10" h o o UPPER</div>				<div>+/- 10" h o o UPPER</div>
<div>FRIDGE</div>				<div>MICROWAVE</div>
	<div>o</div>	<div>o o</div>	<div>o o</div>	
	<div>o</div>	<div>SINK</div>		
	<div>o</div>			
	<div>o</div>			