
CONSTRUCTION SUMMARY

Teefy Developments Limited / 9130 Bathurst 

Lot/Unit: 61    Phase/Building: 1  Model/Floor Plan: Belmont(22-1)

CABINETRY
Inv.3294 1 - SUPPLY AND INSTALL 120 CM CABINETRY TO THE KITCHEN (MAIN FLR) ELEV 

A - ANNEX DHGL

19Oct15 / 19Oct15

Note:Line 41798

CABINETRY ACCESSORIES
Inv.3294 3 - SUPPLY AND INSTALL LIGHT VALANCE - NOT APPLICABLE FOR 

THERMOVISION - PRICE PER 8 FOOT LENGTH

19Oct15 / 19Oct15

Note:Line 41803

CABINETRY APPLIANCE - FRIDGE
Inv.3294 1 - SUPPLY AND INSTALL 59 CM FRIDGE CABINET - 1 GABLE & CABINET 59 CM 

DEEP - DEEP - UPGRADE 3

19Oct15 / 19Oct15

Note:Line 41802

CABINETRY BASE CABINETS
Inv.3294 4 - SUPPLY AND INSTALL INTERIOR PULL OUT DRAWER FOR DOUBLE DOOR 

CABINET - MAXIMUM 2 PER CABINET - PRICE IS PER DRAWER - UPGRADE 3

19Oct15 / 19Oct15

Note: LOCATION AS PER SKETCH ATTACHEDLine 41807

CABINETRY HARDWARE
Inv.3294 1 - SUPPLY AND INSTALL BASE WASTE / RECYCLE CENTER PULL OUT DOOR - 

ONLY AVAILABLE IN 45 CM CABINET (2) 35L BINS - PRICE IS PER UNIT

19Oct15 / 19Oct15

Note: LOCATION AS PER SKETCH ATTACHEDLine 41809

Inv.3294 1 - SUPPLY AND INSTALL KITCHEN - CABINET HARDWARE - UPGRADE 2 - 
DISPLAY BOARD

19Oct15 / 19Oct15

Note:Line 41820

CABINETRY HOOD FANS
Inv.3294 1 - SUPPLY AND INSTALL KITCHEN CABINETS TO ACCOMMODATE FOR CHIMNEY 

STYLE HOOD FAN

19Oct15 / 19Oct15

Note:Line 41805

CABINETRY VANITY
Inv.3294 3 - SUPPLY AND INSTALL VANITY BANK OF DRAWERS - 55 CM MAXIMUM - 

UPGRADE 1 TO THE:
- MAIN BATH [X2]
- MASTER ENSUITE [X1]

19Oct15 / 19Oct15

Note:Line 41792

CABINETRY WALL AND HUTCH
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CONSTRUCTION SUMMARY

Teefy Developments Limited / 9130 Bathurst 

Lot/Unit: 61    Phase/Building: 1  Model/Floor Plan: Belmont(22-1)

Inv.3294 1 - SUPPLY AND INSTALL UPPER ANGLE CORNER - PRICE IS PER UNIT - UPGRADE 
3

19Oct15 / 19Oct15

Note:Line 41804

COUNTER TOP - KITCHEN
Inv.3294 1 - SUPPLY AND INSTALL 3CM STONE COUNTER TOP WITH STANDARD SQUARE 

EDGE – GROUP 3 IN THE KITCHEN WITH ISLAND AND FLUSH BREAKFAST BAR

19Oct15 / 19Oct15

Note:Line 41800

COUNTER TOP - VANITY
Inv.3294 1 - SUPPLY AND INSTALL 2CM STONE COUNTER TOP WITH STANDARD SQUARE 

EDGE – GROUP 3 IN THE ENSUITE - BATHROOM

19Oct15 / 19Oct15

Note:Line 41788

Inv.3294 1 - SUPPLY AND INSTALL 2CM STONE COUNTEROP WITH STANDARD SQUARE 
EDGE – GROUP 2 IN THE MAIN BATHROOM

19Oct15 / 19Oct15

Note:Line 41793

Inv.3294 1 - SUPPLY AND INSTALL 2CM STONE COUNTEROP WITH STANDARD SQUARE 
EDGE – GROUP 2 IN THE BASEMENT BATHROOM

19Oct15 / 19Oct15

Note:Line 41794

Inv.3294 1 - SUPPLY AND INSTALL 2CM STONE COUNTEROP WITH STANDARD SQUARE 
EDGE – GROUP 2 IN THE POWDER ROOM

19Oct15 / 19Oct15

Note:Line 41795

Inv.3294 5 - SUPPLY AND INSTALL SINK CUT OUT - DOES NOT INCLUDE SINK TO THE:
- LOWER BATH [X1]
- POWDER ROOM [X1]
- MAIN BATH [X1]
- MASTER ENSUITE [X2]

19Oct15 / 19Oct15

Note:Line 41796

ELECTRICAL
Inv.3294 1 - SUPPLY AND INSTALL ADDITIONAL INTERIOR RECEPTACLE ON SEPARATE 

CIRCUIT FOR FUTURE CHIMNEY STYLE HOOD FAN

19Oct15 / 19Oct15

Note: LOCATION AS PER SKETCH ATTACHED.Line 41806

Inv.3294 1 - SUPPLY AND INSTALL LIGHT VALANCE ROUGH IN (INCLUDES 1 SWITCH)

19Oct15 / 19Oct15

Note: LOCATION AS PER SKETCH ATTACHED.Line 41810

Inv.3294 2 - SUPPLY AND INSTALL ADDITIONAL INTERIOR RECEPTACLE (NOT SEPARATE 
CIRCUIT) TO THE:
- MASTER BEDROOM
- FAMILY ROOM 
APPROXIMATELY 60" +/- FROM THE FLOOR NEXT TO STANDARD CABLE TV R/I

19Oct15 / 19Oct15

Note: LOCATION AS PER SKETCH ATTACHED.Line 41813
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Inv.3294 1 - SUPPLY AND INSTALL ADDITIONAL 3 WAY SWITCH 1 LIGHT OPERATES BY 2 
SWITCHES TO THE MASTER BEDROOM. TO OPERATE STANDARD LIGHT FIXTURE.

19Oct15 / 19Oct15

Note: LOCATION AS PER SKETCH ATTACHED.Line 41818

FIREPLACE
Inv.3294 1 - RELOCATE FIREPLACE TO THE FORMAL ROOM AS PER SKETCH ATTACHED.  

APPROXIMATELY 36" +/- FROM FLOOR TO BASE OF FIREPLACE.

19Oct15 / 19Oct15

Note:Line 41817

HEATING AND AIR CONDITIONING
Inv.3294 1 - GAS LINE - ROUGH-IN ONLY - FOR STOVE TO INCLUDE 110V CODE 

REQUIREMENT

19Oct15 / 19Oct15

Note:Line 41811

Inv.3294 1 - GAS LINE - ROUGH-IN ONLY - FIRST CONNECTION- FOR BBQ

19Oct15 / 19Oct15

Note: LOCATION AS PER SKETCH ATTACHEDLine 41812

MISCELLANEOUS
Inv.3294 1 - SUPPLY AND INSTALL EMPTY CONDUIT TO THE FAMILY ROOM LOCATION AS 

PER SKETCH ATTACHED. TERMINATION POINT A TO BE APPROX 60" +/- FROM 
FLOOR AND TERMINATION POINT B TO BE BELOW AT APPROX 17" +/- FROM 
FLOOR.

19Oct15 / 19Oct15

Note:Line 41815

PLUMBING
Inv.3294 5 - SUPPLY AND INSTALL CONTRAC CATENA 20" RECTAGULAR UNDERMOUNT 

SINK MODEL 4210CIY TO THE:
- LOWER BATH [X1]
- POWDER ROOM [X1]
- MAIN BATH [X1]
- MASTER ENSUITE [X2]

19Oct15 / 19Oct15

Note:Line 41797

Inv.3294 1 - SUPPLY AND INSTALL WATERLINE ROUGH-IN TO THE FRIDGE LOCATION (NO 
HOOK UP)

19Oct15 / 19Oct15

Note: LOCATION AS PER SKETCH ATTACHED.Line 41816

Inv.3294 1 - SUPPLY AND INSTALL SQUARE DRAIN IN THE MASTER ENSUITE SHOWER IN 
LIEU OF STANDARD FEATURE.

19Oct15 / 19Oct15

Note:Line 41819

TILE - FLOOR
Inv.3294 1 - SUPPLY AND INSTALL FLOOR TILE - UPGRADE 8 -  - ENSUITE BATHROOM 

FLOOR

19Oct15 / 19Oct15

Note:Line 41790

mmarySQL.rpt 05nov15 Printed and Sent: 24-Nov-15



CONSTRUCTION SUMMARY

Teefy Developments Limited / 9130 Bathurst 

Lot/Unit: 61    Phase/Building: 1  Model/Floor Plan: Belmont(22-1)

Inv.3294 1 - SUPPLY AND INSTALL FLOOR TILE - UPGRADE 9 - VESTIBULE FLOOR

19Oct15 / 19Oct15

Note:Line 41801

TILE - WALL
Inv.3294 1 - SUPPLY AND INSTALL WALL TILE - UPGRADE 8 -  - ENSUITE BATH SHOWER 

WITH CEILING

19Oct15 / 19Oct15

Note:Line 41789

EXTRAS AS PER OFFER

Stainless Steel Fridge, Stove and Dishwasher and front loading  washer and dryer in white from Vendors standard samples, no 
cash value, not transferable.
 (Supplied only not installed) ** to - arrange delivery call: The Brick commercial sales division at

Note:Worksheet

Rogers Free Services Package includes 6 months of:  home phone, TV and Internet Service.
Note:Worksheet
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