Lot 14
48 Thicketwood Drive

Canary – FINISHED BASEMENT 
Close Date:  May 30/08

Michele Klugman cell # 905-716-7481
Marcus Berry HM 705-721-0550 / Carolyn Berry 252-4338

June 5/08:  owner called to find out when she’s getting kitchen cabinets / I called Ron/Aya he’s expecting kitchen week of June 16/08/I let owner know she’s upset was told it would be in before she closed / told her to take it up with whoever gave her that info.

June 11/08:  Ron/Aya called kitchen is being delivered June 12 installing June 13/08. PO26485 to Canbarr to have plumber available/homeowner is aware Ron/Aya has their key.

June16/08:  homeowner called upset/Aya left their place in a bad mess when they did installation/sawdust etc everywhere/marks on vinyl floor/homeowner cleaned themselves and contacted Aya about it.  She also said countertop need caulking and that the showerdoor doesn’t close proper allowing water to leak/I arranged with homeowner for us to get key (which is at Joan’s trailer as per Aya) and Don will go in and do caulking and check on shower stall.

June17/08:  Don and Jim were here to check on kitchen/they are ordering a new kitchen box which will be a couple of weeks/they will put a couple of fillers at both sides of dishwasher space and this will then centre the sink over the window area.  We will need to setup again once the box is in. (homeowner was notified of this and is ok)
June18/08:  w/o 2026 to Accurate Glass to arrange installation of mirrors.

June 20/08:  Kim called Michelle on cell and l.m. re: Pollard needs access and confirmation for Monday July 7th between 11 and 4 to install track and screen for garden./terrace doors

July2/08:  homeowner called/have not yet heard from Accurate Glass/again I l/m for Asyln to call me.  Aslyn called and said she will call them today.
July 11/08:  homeowner called concerned/doesn’t think there was soundproofing done between floors (Malcolm says he can check this), carpet fraying (service to check this), no toilet rolls w/o 2046 to Bayfield for this/hot & cold reversed in upstairs bathroom w/o 2047 to Canbarr for this/also says wrong window put in basement (told her to speak to Bruno as it was installed as per specs)

July 15, 2008:  Kim called Amanda from NewPort Drywall re: ? what kind of insulation was put in basement ceiling 
July 17th/08:  Kim spoke to Newport and as per Nick and Peter they did not get the order to insulate the floor (“safe and sound”) /Kim called the homeowner and at first they wanted the money back and then changed their mind and decided to have insulation done
July 25, 2008:  Don and crew are there today taking down ceilings

July 28/08:  Kim left message that we put a lockbox on door (code 2008) for tapers to finish up their taping in all of the ceilings in the basement 

Aug13/08:  Aya called needs plumber for Friday Aug15/08 before 8:30 as they are changing sink cabinet/PO29287 to Canbarr
Aug21/08:  Zab called was suppose to paint here tomorrow but is behind wants to go in Monday instead.  I called and Michelle is fine with this she said the key will be left in the lockbox for access. 
Aug 27th/08: Don and Peter going in today / Zab has painter going there today. 

Aug27/08:  Zab went to do painting today and said it definitely is not ready for paint/lots more drywall patches to sand etc. especially bathroom not at all ready as per Zab/Kim spoke to Don he’s tied up at another job/I called homeowner got v/m l/m explaining the situation and apologized/told her we’d call back soon

Sept9/08:  booked to finish 30 day list for Sept 11,12 /08.
NOTES – Don covered tub with plywood while we were working in the basement installing new drywall and safe and sound insulation / so if there are any scratches at all it will be from their contractor  
Sept 12/08:  Purchase Order # 29431 Pollard to supply only 34” LH exterior door 
Nov10/08:  I l/m for them to call us/we have door to be installed here and need access.

Homeowner called back mother there/Greg went to install door.

Dec 17th/08:  Jim met with homeowner Carolyn Berry / kitchen countertop has come away from the wall over ¼ “ / Jim said we can re-set in the Spring but will have to take out the dishwasher / Bayfield looking at fireplace marble – cracked and repaired upon installation * Jim said you can see where it was repaired and has now shifted  

April 30, 2009: Msg. left re damaged lawn caused by sidewalk construction. Teresa called back to let owner know that it will most likely be repaired after sidewalks are completed but she will look into it. 

June 2, 2009:  E-mail sent to Shaun re sod and drainage. 

July 28, 2009: Year –end service scheduled for Aug. 4/09. 

W/O 0480 to Bayfield to repair basement carpet @ fireplace as it has frayed. Bayfield was asked to schedule for same day as Pratt service.
Completed
October 14, 2009: Service scheduled for Nov. 18/09
