Lot 44
1402 Rankin Way

Starling

PAINT CREDIT
Occupancy Date:  June 27, 2008

Danilo Jarino

Rocel Jarino

HM 705-436-6504

Cell 905-724-0526

July 2/08:  w/o 2222 to Accurate Glass to install mirrors in all three bathrooms, w/o 2221 to Tile Trends to install towel bars etc, also ensuite bath missing one tile in shower (feature tile), PO 27809 to Bayfield Carpet to replace 12 boards that are badly scratched in living and diningroom area. (trade damage)  w/o 2041 to Tile Trends to install ceramic fixtures asap.
July 8/08:  PO 29258 to Innisfil Air to arrange venting out rangehood.  PO29257 to Marnoch Electric to reinstall rangehood.  Rec’d confirmation from Bayfield that they have now completed installation of towel bars etc.
July 11, 2008: Purchase Order# 27821 to Bayfield Carpet for feature tiles for ensuite shower
July14/08:  booked list Don made for July 17,18 /08  PO 29265 to D&S Electric to wire up rangehood.
July 17/18/08:  Greg was in here working on list that Don made up/ tt dispensers, towel bars etc completed/ mirrors installed 

July 30, 2008:  Kim talked to Jenny re: hardwood not installed yet because humidity levels in house too high (homeowners were advised by Bayfield Carpet to invest in a dehumidifier)
Aug6/08:  booked Sept 8,9,10 /08 for 30 day repairs.
Aug11/08: Jenny/Bayfield called said she got call from homeowner about hardwood install/apparently humidity levels are still too high to do job yet/homeowner says she can’t afford dehumidifier.  Jenny told her there is not much she can do until humidity drops/she will call homeowner again at end of the month.  
Sept 9/08:  Purchase Order# 29426 Bayfield Carpet for labour and materials to change boards in hardwood floor right to wall in livingroom / change one board at stair landing that is scratched

Sept 11/08:  Kim called D & S Electric re:  install coach light at rear of house and 2? More lights in great room (got missed during pre-wire) / Called Bayfield re: when will they be booking hardwood floor repairs?   Peter did 30 day repairs here.
Oct 7/08:  Work Order # 2263 DNS Electric – install one more coach light at rear and two more ceiling lights in great room

Oct16/08: homeowner said lights now installed but we need to setup for drywall repair (I setup for Nov3,4/08. Also needs trim where hardwood was done.
Nov 3/08:  Jim repairing drywall in ceiling where holes were made for ceiling lights / Peter going Nov 6th to spray / Jim installing trim and ¼ round Nov 6th where hardwood repair was done (Bayfield)  PO 29473 to The Paint Shoppe for 1 gallon of ceiling primer.
Aug25/09:  Peter was here yesterday to address year end repairs.  He needs to go back to do ceiling spray in master bedroom.  I put list into the file to be booked.
August 31, 2009: Teresa contacted Art from Canbar re update on sump pump pipe that was to be relocated. Canbarr contacted owner and schedule to go there on a Mon. but owner was not home. Several attempts were made to re schedule to no avail. Canbarr to send us documentation.
December 11, 2009: Homeowner called to report that there is a post outside and has been there for 2 month. She mentions a retaining wall and railing also. She could not explain herself well. Malcolm inspected the outside and his comments were that a house is been framed next to them and that there is a temp railing. 
