Lot 2013
1423 Rankin Way

Sunrise

Close Date:  Sept 5/08

Wesley & Nicole McKenna 
(H) 436-3794

(289-338-1360)
Sept8/08:  homeowner called to say their house has not been painted/this was originally a paint your own but there was an amendment that Zab did not get. PO# 29296 to JP Decorating to paint entire house.
Sept11/08:  homeowner called/water leaking thru foundation around water heater/Jason from site will go by and check as we have no one available from service to go.

Sep16/08:  Zab is setup to do painting here Sept 25/08.  Sump pump lid was left for homeowner on their porch/they will install.

Sept 19th/08:  Canbarr given PO for re and re (main vanity and cabinet being installed to replace temps) Don meeting with homeowner re:  water service coming through floor in middle of laundry room / Jay White to measure and install screens and cranks

?? homeowner complaining that he has very low water pressure    
Sept22/08:  PO29438 to Pollard to supply screen for livingroom(delivering to service dept)
Sept 23/08:  Kim called Brandon – he is sending someone to make sure that the exterior water service is completely open / Kim called homeowner and told him to check the inside water service to make sure that it is fully open / Brandon said water box is fully open
Sept24/08:  water service was moved and Malcolm went and did concrete repairs on floor.
Oct1/08:  homeowner called said Zab couldn’t finish painting as there were some more drywall repairs to be done first/I setup for us to go in Oct 6/08 to finish his drywall so Zab can get back to do his painting.

Oct6/08:  Peter was here and did some more mud and sanding so Zab can finish painting tomorrow.
Oct 7/08:  Purchase Order # 29447 CanBarr – check interior water pressure / set up with homeowner asap.

Oct 9/08:  Ritch from Canbarr called and faxed PO back with results from PSI check / everything normal / PSI at water line at shower upstairs is 60 / see file for more detail

Oct15/08:  Malcolm picked up screen from Joan’s trailer for this house.  We need to setup to install it.

Oct23/08:  homeowner has called several times about touchup painting.  Kim has already spoke to Zab and entire house upstairs washroom, hallway and mainfloor need semi-gloss paint/it was only primed.  I called Zab today he says setup for anytime next week/I arranged for him for next Wed Oct29/08/both Zab and homeowner know/lets hope this works.

Jan 28/09: Thirty day service booked for Feb 3,4, and 5/09
Feb4/09:  Malcolm was here to do 30 day list.  w/o 2445 to Bayfield Carpet to install transition strips in 2 areas in kitchen and 2 areas in main bath area.

Feb. 5/09: Work order # sent to Aya Kitchens to repair/replace end of kitchen cabinet at top left hand side.
Feb. 5/09: Work order faxed to Bayfield Carpets to repair gap between carpet and baseboard at bottom of stairs. Completed. Stringer and baseboard to high. Stringer  too high to wall as per Scott.
March 30, 2009: owner is claming that there is no water pressure in bath taps. Canbarr is going there tomorrow afternoon.

April 29, 2009: Wesley called to report a back up on basement floor drain. Malcolm will go in this morning to check. Plumber was sent in from site.
May 7, 2009:  W/O sent to Canbarr to unplug drain

July 20, 2009: Caulking of exterior windows Completed
October 14, 2009: Service scheduled for Nov. 20/09
