

Property PSV Tower TWO Suite: 4201
Municipal Address: (If Applicable)

Statement Of Critical Dates Delayed Occupancy Warranty

This Statement of Critical Dates forms part of the Addendum to which it is attached, which in turn forms part of the agreement of purchase and sale between the Vendor and the Purchaser relating to the Property. The Vendor must complete all blanks set out below.

NOTE TO HOME BUYERS: Please visit Tarion's website: www.tarion.com for important information about all Tarion's warranties including the Delayed Occupancy Warranty, the Pre-Delivery Inspection and other matters of interest to new home buyers. You can also obtain a copy of the Homeowner Information Package which is strongly recommended as essential reading for all home buyers. The website features a calculator which will assist you in confirming the various Critical Dates related to the occupancy of your condominium unit.

VENDOR AMACON DEVELOPMENT (CITY CENTRE) CORP.

PURCHASER YUZHOU REN

1. Critical Dates

The First Tentative Occupancy Date, which is the date that the Vendor anticipates the condominium home will be completed and ready to move in, is:

the 1st day of December, 2015.

The Vendor can delay Occupancy on one or more occasions by setting a subsequent Tentative Occupancy Date, in accordance with section 3 of the Addendum by giving proper written notice as set out in section 3.

By no later than 30 days after completion of the roof slab or of the roof trusses and sheathing, as the case may be, with 90 days prior written notice, the Vendor shall set either (i) a Final Tentative Occupancy Date; or (ii) a Firm Occupancy Date.

If the Vendor sets a Final Tentative Occupancy Date but cannot provide Occupancy by the Final Tentative Occupancy Date, then the Vendor shall set a Firm Occupancy Date that is no later than 120 days after the Final Tentative Occupancy Date, with proper written notice as set out in section 3 below.

If the Vendor cannot provide Occupancy by the Firm Occupancy Date, then the Purchaser is entitled to delayed occupancy compensation (see section 9 of the Addendum) and the Vendor must set a Delayed Occupancy Date which cannot be later than the Outside Occupancy Date.

The Outside Occupancy Date, which is the latest date by which the Vendor agrees to provide Occupancy, is:

the 3rd day of December, 2018.*

2. Notice Period for an Occupancy Delay

Changing an Occupancy date requires proper written notice. The Vendor, without the Purchaser's consent, may delay occupancy one or more times in accordance with section 3 of the Addendum and no later than the Outside Occupancy Date.

Notice of a delay beyond the First Tentative Occupancy Date must be given no later than: (i.e., 90 days before the First Tentative Occupancy Date), or else the First Tentative Occupancy Date automatically becomes the Firm Occupancy Date.

the 2nd day of September, 2015.

3. Purchaser's Termination Period

If the condominium home is not complete by the Outside Occupancy Date, and the Vendor and the Purchaser have not otherwise agreed, then the Purchaser can terminate the transaction during a period of 30 days thereafter (the "Purchaser's Termination Period"), which period could end as late as:

the 2nd day of January, 2019.*

If the Purchaser terminates the transaction during the Purchaser's Termination Period, then the Purchaser is entitled to delayed occupancy compensation and to a full refund of all monies paid plus interest (see sections 9, 11 and 12 of the Addendum).

Note: Anytime a Critical Date is set or changed as permitted in the Addendum, other Critical Dates may change as well. At any given time the parties must refer to the most recent agreement or written notice that sets a Critical Date, and calculate revised Critical Dates using the formulas contained in the Addendum. Critical Dates can also change if there are unavoidable delays (see section 7 of the Addendum)

Acknowledged this 14th day of February, 2015.

VENDOR :

PURCHASER :

Addendum to Agreement of Purchase and Sale

Delayed Occupancy Warranty

This addendum, including the accompanying Statement of Critical Dates (the “Addendum”), forms part of the agreement of purchase and sale (the “Purchase Agreement”) between the Vendor and the Purchaser relating to the Property. It contains important provisions that are part of the delayed closing warranty provided by the Vendor in accordance with the *Ontario New Home Warranties Plan Act* (the “Act”). If there are any differences between the provisions in the Addendum and the Purchase Agreement, then the Addendum provisions shall prevail. **PRIOR TO SIGNING THE PURCHASE AGREEMENT OR ANY AMENDMENT TO IT, THE PURCHASER SHOULD SEEK ADVICE FROM A LAWYER WITH RESPECT TO THE PURCHASE AGREEMENT OR AMENDING AGREEMENT, THE ADDENDUM AND THE DELAYED CLOSING WARRANTY.**

The Vendor shall complete all blanks set out below.

VENDOR AMACON DEVELOPMENT (CITY CENTRE) CORP. Full Name(s) 38706 Tarion Registration Number (416) 369-9069 Phone (416) 369-9068 Fax Suite 400, 37 Bay Street Address Toronto City Ontario Province M5J 3B2 Postal info@amacon.com Email			
--	--	--	--

1. Definitions

"Building" means the condominium building or buildings contemplated by the Purchase Agreement, in which the Property is located or is proposed to be located.

"Business Day" means any day other than: Saturday; Sunday; New Year's Day; Family Day; Good Friday; Easter Monday; Victoria Day; Canada Day; Civic Holiday; Labour Day; Thanksgiving Day; Remembrance Day; Christmas Day; Boxing Day; and any special holiday proclaimed by the Governor General or the Lieutenant Governor; and where New Year's Day, Canada Day or Remembrance Day falls on a Saturday or Sunday, the following Monday is not a Business Day, and where Christmas Day falls on a Saturday or Sunday, the following Monday and Tuesday are not Business Days; and where Christmas Day falls on a Friday, the following Monday is not a Business Day.

"Commencement of Construction" means the commencement of construction of foundation components or elements (such as footings, rafts or piles) for the Building.

"Critical Dates" means the Firm Occupancy Date, the Delayed Occupancy Date, the Outside Occupancy Date and the last day of the Purchaser's Termination Period.

"Delayed Occupancy Date" means the date, set in accordance with section 6, on which the Vendor agrees to provide Occupancy, in the event the Vendor cannot provide Occupancy on the Firm Occupancy Date.

"Early Termination Conditions" means the types of conditions listed in Schedule A.

"Firm Occupancy Date" means the firm date on which the Vendor agrees to provide Occupancy as set in accordance with this Addendum.

"Formal Zoning Approval" occurs when the zoning by-law required in order to construct the Building has been approved by all relevant governmental authorities having jurisdiction, and the period for appealing the approvals has elapsed and/or any appeals have been dismissed or the approval affirmed.

"Occupancy" means the right to use or occupy a proposed or registered condominium home in accordance with the Purchase Agreement.

"Outside Occupancy Date" means the latest date that the Vendor agrees, at the time of signing the Purchase Agreement, to provide Occupancy to the Purchaser, as set out in the Statement of Critical Dates.

"Property" or **"condominium home"** means the condominium dwelling unit being acquired by the Purchaser from the Vendor, and its appurtenant interest in the common elements.

"Purchaser's Termination Period" means the 30-day period during which the Purchaser may terminate the Purchase Agreement for delay, in accordance with paragraph 11(b).

"Statement of Critical Dates" means the Statement of Critical Dates attached to or accompanying this Addendum (in form to be determined by the Tarion Registrar from time to time). The Statement of Critical Dates must be signed by both the Vendor and Purchaser.

"The Act" means the *Ontario New Home Warranties Plan Act* including regulations, as amended from time to time.

"Unavoidable Delay" means an event which delays Occupancy which is a strike, fire, explosion, flood, act of God, civil insurrection, act of war, act of terrorism or pandemic, plus any period of delay directly caused by the event, which are beyond the reasonable control of the Vendor and are not caused or contributed to by the fault of the Vendor.

"Unavoidable Delay Period" means the number of days between the Purchaser's receipt of written notice of the commencement of the Unavoidable Delay, as required by paragraph 7(b), and the date on which the Unavoidable Delay concludes.

2. Early Termination - Conditions

(a) The Vendor and Purchaser may include conditions in the Purchase Agreement that, if not satisfied, give rise to early termination of the Purchase Agreement, but only in the limited way described in this section.

(b) The Vendor is not permitted to include any conditions in the Purchase Agreement other than: the types of Early Termination Conditions listed in Schedule A; and/or the conditions referred to in paragraphs 2(h), (i) and (j) below. Any other condition included in a Purchase Agreement for the benefit of the Vendor that is not expressly permitted under Schedule A or paragraphs 2 (h) or (i) is deemed null and void and is not enforceable by the Vendor, but does not affect the validity of the balance of the Purchase Agreement.

(c) The Vendor confirms that:

(i) This Purchase Agreement is subject to Early Termination Conditions that, if not satisfied (or waived, if applicable), will result in the automatic termination of the Purchase Agreement.

☒ Yes ☐ No

(ii) If yes, the Early Termination Conditions are as follows. The obligation of each of the Purchaser and Vendor to complete this purchase and sale transaction is subject to satisfaction (or waiver, if applicable) of the following conditions.

Condition #1 (if applicable)

Description of the Early Termination Condition: **See Attached**

The Approving Authority (as that term is defined in Schedule A) is: **See Attached**

The date by which Condition #1 is to be satisfied is the _____ day of _____, 20 ____.

Condition #2 (if applicable)

Description of the Early Termination Condition:

The Approving Authority (as that term is defined in Schedule A) is:

The date by which Condition #2 is to be satisfied is the _____ day of _____, 20 ____.

The date for satisfaction of any Early Termination Condition cannot be later than 90 days before the Firm Occupancy Date, and will be deemed to be 90 days before the Firm Occupancy Date if no date is specified or if the date specified is later than 90 days before the Firm Occupancy Date. This time limitation does not apply to the condition in subparagraph 1(b)(iv) of Schedule A which must be satisfied or waived by the Vendor within 60 days following signing of the Purchase Agreement.

Note: The parties must add additional pages as an appendix to this Addendum if there are additional Early Termination Conditions.

(d) There are no Early Termination Conditions applicable to this Purchase Agreement other than those identified in subparagraph 2(c)(ii) and any appendix listing additional Early Termination Conditions.

(e) The Vendor agrees to take all commercially reasonable steps within its power to satisfy the Early Termination Conditions listed in subparagraph 2(c)(ii).

(f) For conditions under paragraph 1(a) of Schedule A the following applies:

(i) conditions in paragraph 1(a) of Schedule A may not be waived by either party;

Y.R.