



COMPLETION SLIP

**COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT**

4 Star Drywall (99) Limited

CS	Project	Lot / Phase	Work / Stage Completed	Draw Number	Date Completed
37228	Heathwood Homes (Huron) Limited	188C-22 / 1	Ceiling stippling/Knock Down	1	24Dec20
37225	Heathwood Homes (Huron) Limited	188C-22 / 1	Finished basement drywall and taping	2	24Dec20

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com