



CONSTRUCTION SUMMARY

73N - 2 - The Barossa 15 (S38-15) Elev B

Extras at Time of Sale

Note:

CABINETRY

Inv.413	1 - CONVERT PENINSULA TO ISLAND - AS PER SKETCH
Line3339	Note:
30Jun21 / 13Jul21	

CEILINGS

Inv.413	1 - CEILINGS - SMOOTH CEILINGS THROUGHOUT MAIN AND SECOND FLOOR
Line3182	Note:
30Jun21 / 13Jul21	

CONSTRUCTION - STRUCTURAL CHANGES

Inv.413	1 - DELETE WALL COMPLETELY - MAIN FLOOR - AS PER SKETCH #1
Line3377	Note: CEILING WON'T BE FLUSH - THERE WILL BE A DROP TO ACCOMODATE LVL'S
30Jun21 / 13Jul21	

INTERIOR RAILING

Inv.413	1 - INTERIOR RAILING - UPGRADE 1 - WROUGHT IRON
Line3183	Note:
30Jun21 / 13Jul21	

PAINT AND STAIN


Inv.413	1 - PAINT AND STAIN - WROUGHT IRON STAIRCASE - STAIN STAIRCASE TO MATCH
Line3184	Note:
30Jun21 / 13Jul21	

PLUMBING

Inv.413	1 - PLUMBING - WATERLINE FOR ICE MAKER HOOK UP - INCLUDES VALVE
Line3185	Note:
30Jun21 / 13Jul21	


lot 73

BAROSSA 15



OS
SOS

BAROSSA 15 *Lot 73*




Lot 73

DS
[Signature]

Lot 73

BAROSSA 15



Basement - Elevation A

Lot 73 ;

DS
806