



CONSTRUCTION SUMMARY

71N Right - 2 - The Sonoma 3 (SD25-3) Elev A

Extras at Time of Sale

Note:

CABINETRY - KITCHEN CABINETS

Inv.543	1 - KITCHEN - STANDARD - DEEP FRIDGE UPPER WITH GABLES
Line4075	Note:
25Sep21 / 22Dec21	

CEILINGS

COUNTER TOP - GRANITE

Inv.543	1 - COUNTER TOP - GRANITE - MASTER ENSUITE - UPGRADE 1
Line4078	Note:
25Sep21 / 22Dec21	
Inv.543	1 - COUNTER TOP - GRANITE - MAIN BATHROOM - UPGRADE 3
Line4079	Note:
25Sep21 / 22Dec21	
Inv.543	1 - COUNTER TOP - GRANITE - KITCHEN AND BREAKFAST BAR - UPGRADE 1
Line4074	Note:
25Sep21 / 22Dec21	

HEATING AND AIR CONDITIONING

INTERIOR RAILING

LAMINATE FLOORING

Inv.543	1 - LAMINATE FLOORING - UPPER HALLWAY - STANDARD
Line4077	Note:
25Sep21 / 22Dec21	

PAINT AND STAIN

Inv.543	1 - PAINT AND STAIN - WROUGHT IRON STAIRCASE - STAIN STAIRCASE TO MATCH
Line4076	Note:
25Sep21 / 22Dec21	

PLUMBING

SINK

Inv.543	2 - SINK - OVAL UNDERMOUNT PORCELAIN - VANITY - EACH MASTER ENSUITE - MAIN BATH
Line4080	Note:
25Sep21 / 22Dec21	
Inv.543	1 - SINK - PACIFIC - UNDERMOUNT - KITCHEN
Line4081	Note:
25Sep21 / 22Dec21	

WINDOWS - BASEMENT