



CONSTRUCTION SUMMARY

39 - 2 - The Starling 2 (S39-2C) Elev B

Extras at Time of Sale

Note:

CONSTRUCTION - STRUCTURAL CHANGES

COUNTER TOP - GRANITE

Inv.738	1 - COUNTER TOP - GRANITE - ENSUITE - STANDARD
Line7048	Note:
5Jan22 / 24Jan22	
Inv.738	1 - COUNTER TOP - GRANITE - ISLAND INCLUDING BREAKFAST BAR -STANDARD
Line7049	Note:
5Jan22 / 24Jan22	
Inv.738	1 - COUNTER TOP - GRANITE - KITCHEN -STANDARD
Line7050	Note:
5Jan22 / 24Jan22	

ELECTRICAL

HARDWOOD FLOORING

Inv.738	1 - HARDWOOD FLOORING- STANDARD- MASTER BEDROOM
Line7053	Note:
5Jan22 / 24Jan22	
Inv.738	1 - HARDWOOD FLOORING - STANDARD - UPPER HALLWAY (SECOND FLOOR)
Line7054	Note:
5Jan22 / 24Jan22	
Inv.738	1 - HARDWOOD FLOORING - UPPER LANDING - STANDARD
Line7055	Note:
5Jan22 / 24Jan22	
Inv.738	1 - HARDWOOD FLOORING - LOWER LANDING - STANDARD
Line7056	Note:
5Jan22 / 24Jan22	

INTERIOR RAILING

Inv.738	1 - UPGRADE RAILING - UPGRADE 1 - WROUGHT IRON
Line7057	Note:
5Jan22 / 24Jan22	

PAINT AND STAIN

Inv.738	1 - PAINT AND STAIN - STAIN OAK RAILINGS, POST, NOSINGS, STRINGERS, THREADS AND RISERS (WROUGHT IRON PICKETS)
Line7058	Note:
5Jan22 / 24Jan22	

SINK

Inv.738	1 - SINK - SUPPLY AND INSTALL UNDERMOUNT SOUTHPORT KITCHEN SINK IN LIEU OF STANDARD KITCHEN SINK
Line7051	Note:
5Jan22 / 24Jan22	



CONSTRUCTION SUMMARY

39 - 2 - The Starling 2 (S39-2C) Elev B

Inv.738	1 - SINK - SUPPLY AND INSTALL UNDERMOUNT RECTANGULAR PORCELAIN VANITY SINK IN LIEU OF STANDARD VANITY SINK
Line7052	Note:
5Jan22 / 24Jan22	

Capped Rough-in
electrical on New
Switch

Smooth
Ceilings
on main
floor

Granite
counters
in
Kitchen
to under-
mount
sink





Fig.

LOT 39
starling 2
Elev. B.

GROUND FLOOR
ELEVATION A



BASEMENT
ELEVATION A

F.S.

LOT 39
Starling 2
Elev. B