

CONSTRUCTION SUMMARY

Northglen (D) - NORTH BOWMANVILLE LIMITED

PURCHASERS: CERl, LEANNE BOOMSMA and DAMIEN, J, E JOHNSON


TEL: RES.: 905-718-6663

LOT NUMBER	PHASE	HOUSE TYPE	REG. PLAN #	CLOSING DATE	
Block 120 Unit 1	1	The Windham (T-5) END UNIT Elev B		29-Oct-14	

INV#	QTY	EXTRA / CHANGE
------	-----	----------------

Offer Workshee	<div>CENTRAL AIR CONDITIONER (FROM BUILDERS STANDARD SAMPLES)</div> <div>Note:</div>
-------------------	--

Offer Workshee	<div>GRANITE KITCHEN COUNTER TOP (FROM BUILDERS STANDARD SAMPLES)</div> <div>Note:</div> <div>See Counter Top</div>
-------------------	---

<div></div> <div>CONSTRUCTION SUMMARY</div> <div>Northglen (D) - NORTH BOWMANVILLE LIMITED</div>					
PURCHASERS: CERI, LEANNE BOOMSMA and DAMIEN, J, E JOHNSON				TEL: RES.: 905-718-6663	
LOT NUMBER	PHASE	HOUSE TYPE	REG. PLAN #	CLOSING DATE	
Block 120 Unit 1	1	The Windham (T-5) END UNIT Elev B		29-Oct-14	
INV#	QTY	EXTRA / CHANGE			

Cabinetry

132 27Mar14	1 - Shorten cabinet above stove for future microwave over the range including electrical inside of cabinet – Purchasers responsibility to supply and install after closing Note:
152 28Apr14	1 - Credit kitchen countertop - granite by other Note:

Construction

132 27Mar14	1 - Optional Garage to house door (where grade permits) Note:
----------------	--

Counter Top

132 27Mar14	1 - Counter Top - Granite - 2cm - Upgrade 2 - Quartzo with standard edge - Kitchen Note: Kitchen no Breakfast Bar - Upgrade 2 Granite with standard edge & 3 hole cutout for std. faucet - no polished cutout for sink
----------------	--

Electrical

152 28Apr14	1 - Plug for future micro/hood fan inside cabinet- purchaser to supply & install after closing Note:
----------------	---

HVAC

152 28Apr14	1 - Central Air Conditioner Note:
199 22May14	1 - Delete Air Conditioner as per amendment dated February 28, 2014. Note:

Miscellaneous

199 22May14	1 - 5 Appliance Package - includes White: Fridge, Stove, Dishwasher, washer & dryer Note:
----------------	--

Plumbing

132 27Mar14	1 - Delete Standard towel bars, tissue holder and soap dishes throughout Note: See Tile
----------------	---

Tile

152 28Apr14	1 - Delete standard towel bars, tissue holder and soap dishes throughout Note:
----------------	---

Trim

152 28Apr14	1 - Supply & install trim & hardware for Optional Garage to House Door- part of contract price Note:
----------------	---

This Document is Extremely Time Sensitive - Printed 22 May 14 at 12:01