

CONSTRUCTION SUMMARY

Northglen (D) - NORTH BOWMANVILLE LIMITED

PURCHASERS: DANIEL BRUCE CAIRD and LAURA MEGAN CAIRD


TEL: RES.: 905-213-1475

LOT NUMBER	PHASE	HOUSE TYPE	REG. PLAN #	CLOSING DATE	
81	1	The Ashby (40-2) Elev B		26-Jun-14	

INV#	QTY	EXTRA / CHANGE
------	-----	----------------

Offer	\$10,500.00 IN UPGRADES TO BE USED AT BUILDERS DECORE CENTRE AT TIME OF COLOUR SELECTIONS- (INCLUSIVE OF HST)
Workshee	Note:

Offer	THE PURCHASER ACKNOWLEDGES AND ACCEPTS THAT THE EXTERIOR SIDE AND REAR ELEVATION OF THE HOME MAY BE MODIFIED BY THE BUILDER TO COMPLY WITH ARCHITECTURAL CONTROL REQUIRMENTS.
Workshee	Note:

<div></div> <div>CONSTRUCTION SUMMARY</div> <div>Northglen (D) - NORTH BOWMANVILLE LIMITED</div>					
PURCHASERS: DANIEL BRUCE CAIRD and LAURA MEGAN CAIRD				TEL: RES.: 905-213-1475	

LOT NUMBER	PHASE	HOUSE TYPE	REG. PLAN #	CLOSING DATE	
81	1	The Ashby (40-2) Elev B		26-Jun-14	

INV#	QTY	EXTRA / CHANGE
------	-----	----------------

Cabinetry

78	1 - Cabinetry - Kitchen - Tall Uppers - For Standard Kitchen
30Oct13	Note:

Construction

78	1 - Change the WIC in bedroom 4 to a regular size closet (additional space will be in the master bedroom), delete the closet in bedroom 2, relocate the door going into master bedroom. See sketch
30Oct13	Note:

Fireplace

78	1 - Fireplace (bump out) with standard traditional style painted
30Oct13	NoteCabinetry Extras Flat Mantle paint grade unfinished Model PF-1

Miscellaneous

78	1 - Bonus Dollars from Sales Agreement
30Oct13	Note:

Paint and Stain

157	1 - Oak stairs Varnish Natural Finish Main to 2nd floor
30Apr14	Note:
157	1 - Paint Fireplace mantle white
30Apr14	Note:

Plumbing

78	1 - Delete Standard towel bars, tissue holder and soap dishes throughout
30Oct13	Note: See tile

Stairs

78	1 - Oak Stairs (natural finish) per floor
30Oct13	NotePaint/Stain Upgrade from standard stairs to Oak Main to 2nd floor

Tile

157	1 - Delete Standard Towel bars, tissue holder and soap dishes throughout
30Apr14	Note:

Trim

157	1 - Change to closets in master bedroom & bedroom #4 - See Construction Heading for details
30Apr14	Note: Also Delete closet in Bedroom #2

This Document is Extremely Time Sensitive - Printed 30 Apr 14 at 14:06