

CONSTRUCTION SUMMARY - PARTIAL ONLY				TEL:
PURCHASER: Inventory Home_1_4_OakW				
Oakwood - Maddy Developments Inc.				
STAGE 2.				
LOT NUMBER	PHASE	HOUSE TYPE	REG. PLAN #	CLOSING DATE
Manor 4	1	Monaco Elev B		12-Dec-14
EXTRA / CHANGE				
CARPENTER / TRIM				
1,018	✓	1 - SUPPLY AND INSTALL UPGRADE HARDWARE AND MATCHING HINGES THROUGHOUT		
26Feb15	Note:	4506		
CERAMIC FLOOR TILES				
1,018	✓	1 - SUPPLY AND INSTALL UPGRADE FLOOR AND WALL TILES FOR ENSUITE SHOWER STALL - SEE COLOUR CHART AND DRAWING		
26Feb15	Note:	4577		
1,018	✓	1 - SUPPLY AND INSTALL UPGRADE FLOOR TILES IN KITCHEN/BREAKFAST AREA 12X24 AND 4X24 STACKED, ALTERNATING		
26Feb15	Note:	4577		
1,018	✓	1 - SUPPLY AND INSTALL UPGRADE FLOOR TILE IN FOYER 12X24 STACKED TIGHTLY		
26Feb15	Note:	4577		
1,018	✓	1 - SUPPLY AND INSTALL UPGRADE FLOOR TILE FOR POWDER ROOM 12X12 IN BRICK PATTERN		
26Feb15	Note:	4577		
CERAMIC WALL TILES				
1,018	✓	1 - SUPPLY AND INSTALL CEILING TILES FOR TUB ENCLOSURE IN BED#4 ENSUITE AND TWIN BATH		
26Feb15	Note:	4577		
1,018	✓	1 - SUPPLY AND INSTALL CERAMIC BACKSPLASH IN KITCHEN PER COLOUR CHART		
26Feb15	Note:	4577		
1,018	✓	1 - SUPPLY AND INSTALL LISTELLO FOR BEDROOM 4 AND FOR MASTER ENSUITE - PER COLOUR CHART AND DRAWINGS		
26Feb15	Note:	4577		
FLOORING				
1,018	✓	1 - SUPPLY AND INSTALL UPGRADE HARDWOOD FLOORING ON MAIN FLOOR AND SECOND FLOOR HALLWAY, AS PER COLOUR CHART		
26Feb15	Note:	4578		
1,018	✓	1 - SUPPLY AND INSTALL UPGRADE CARPET FOR SECOND FLOOR BEDROOMS AND UPGRADE UNDERPAD, PER COLOUR CHART		
26Feb15	Note:	4578		
KITCHEN & BATHS				
1,018	✓	1 - SUPPLY AND INSTALL 2 TONE KITCHEN CABINETRY PER COLOUR CHART		
26Feb15	Note:	4579		
1,018	✓	1 - SUPPLY AND INSTALL OPT. PANTRY IN KITCHEN PER LAYOUT		
26Feb15	Note:	4579		
CONSTRUCTION AWARE RE: BULK HEAD 26/2/15				
1,018	✓	1 - SUPPLY AND INSTALL UPGRADE HARDWARE IN KITCHEN		
26Feb15	Note:	4579		
1,018	✓	1 - SUPPLY AND INSTALL UPGRADE CABINETRY IN MASTER ENSUITE AS PER COLOUR CHART		
26Feb15	Note:	4579		

LOT NUMBER	PHASE	HOUSE TYPE	REG. PLAN #	CLOSING DATE
Manor 4	1	Monaco Elev B		12-Dec-14

IN# QTY

EXTRA / CHANGE

KITCHEN & BATHS

1,018 26Feb15	✓ 1 - SUPPLY AND INSTALL GRANITE COUNTER TOP IN MASTER ENSUITE Note:	4580
1,018 26Feb15	✓ 1 - SUPPLY AND INSTALL BASE AND UPPER CABINETRY IN LAUNDRY ROOM AS PER COLOUR CHART - COUNTER TOP HEIGHT TO BE ADVISED Note:	4579

PAINTING / STAINING

1,018 26Feb15	✓ 1 - UPGRADE PAINT COLOURS THROUGHOUT PER SCHEDULE, TO FOLLOW Note:	4581
1,018 26Feb15	✓ 1 - STAIN STAIRCASE MAIN FLOOR TO 2ND FLOOR AND MAIN FLOOR TO BASEMENT AND FROM LAUNDRY ROOM TO BASEMENT Note:	4581

PLUMBING

1,018 26Feb15	✓ 1 - SUPPLY AND INSTALL UNDERMOUNT BASINS AS PER COLOUR CHART Note:	4580
1,018 26Feb15	✓ 1 - REPLACE OVAL UNDERMOUNT BASINS IN MASTER ENSUITE PER SCHEDULE, WITH RECTANGLE BASINS PER COLOUR CHART Note:	4580

STAIR / RAILING

1,018 26Feb15	✓ 1 - SUPPLY AND INSTALL METAL PICKETS AS OUTLINED ON COLOUR CHART, INCLUDED IN SCHEDULE Note:	4582
------------------	---	------

This Document is Extremely Time Sensitive - Printed 26 Feb 15 at 9:40

* ulg GRANITE + EDGE IN KITCHEN
WITH ulm SINK + SINGLE HOLE ulg
FAUCET

4612