

CONSTRUCTION SUMMARY

Northglen (E) - Bowmanville Estates Inc.

PURCHASERS: CHARLES COSTA and WIOLETTA COSTA

TEL: RES.: 905-999-5453

STAGE 1

LOT NUMBER	PHASE	HOUSE TYPE	REG. PLAN #	CLOSING DATE
69	2	The Waverley (37-2E) Elev B		27-Sep-16

ENV# QTY

EXTRA / CHANGE

ALARM/CENTRAL VAC/TELEPHONE				
1,141	✓	1 - SUPPLY AND INSTALL ROUGH IN FOR CENTRAL VAC INLETS AND DROP TO BASEMENT		
23Mar16	Note: I/T			

1,141	✓	1 - SUPPLY AND INSTALL SMOOTH CEILINGS ON MAIN FLOOR ONLY		
23Mar16	Note: 4S/M			

1,141	✓	1 - SUPPLY AND INSTALL SMOOTH CEILINGS ON MAIN FLOOR ONLY		
23Mar16	Note: 4S/M			

1,141	✓	1 - SUPPLY AND INSTALL ROUGH IN TELEPHONE IN KITCHEN AND MASTER BEDROOM		
23Mar16	Note: T			

1,141	✓	1 - SUPPLY AND INSTALL ROUGH IN CABLE IN GREAT ROOM AND MASTER BEDROOM		
23Mar16	Note: T			

1,141	✓	1 - SUPPLY AND INSTALL WATERPROOF POT LIGHT IN ENSUITE SHOWER STALL		
23Mar16	Note: T			

1,141	✓	1 - SUPPLY AND INSTALL ROUGH IN FOR 2 FUTURE LIGHTS CENTERED OVER ISLAND CAPPED AND ON SEPARATE SWITCH (STANDARD CEILING LIGHTS IN KITCHEN AND BREAKFAST TO REMAIN) ;		
23Mar16	Note: T			

1,141	✓	1 - SUPPLY AND INSTALL 4 LOW VOLTAGE POT LIGHTS IN GREAT ROOM - DELETE STANDARD CEILING LIGHT EACH		
23Mar16	Note: T			

1,141	✓	1 - SUPPLY AND INSTALL 2 ELECTRICAL RECEPTACLES IN CEILING OF GARAGE FOR FUTURE GDO -		
23Mar16	Note: T			

1,141	✓	1 - N/A		
23Mar16	Note:			

FIREPLACE AND MANTLE				
1,141	✓	1 - N/A		
23Mar16	Note:			

1,141	✓	1 - SUPPLY AND INSTALL CENTRAL A/C UNIT PER BUILDER'S STANDARD		
23Mar16	Note: AW/T			

1,141	✓	1 - SUPPLY AND INSTALL EXTENDED HEIGHT CABINETRY IN KITCHEN WITH BULK HEADS		
23Mar16	Note: MF/C			

CONSTRUCTION SUMMARY
Northglen (E) - Bowmanville Estates Inc.

PURCHASERS: CHARLES COSTA and WIOLETTA COSTA

TEL: RES.: 905-999-5453

LOT NUMBER	PHASE	HOUSE TYPE	REG. PLAN #	CLOSING DATE
69	2	The Waverley (37-2E) Elev B		27-Sep-16

INV#	QTY	EXTRA / CHANGE
------	-----	----------------

1,141 23Mar16	✓ Note: <i>clt</i>	1 - SUPPLY AND INSTALL ELECTRICAL RECEPTACLE IN CABINET ABOVE STOVE AND ADJUST CABINET HEIGHT TO ACCOMMODATE FUTURE MICROWAVE/HOOD VENT APPLIANCE TO BE SUPPLIED AND INSTALLED BY PURCHASER AFTER CLOSING <i>5286</i>
1,141 23Mar16	1 - N/A Note:	

PLUMBING

1,141 23Mar16	✓ Note: <i>p/kc</i>	1 - SUPPLY AND INSTALL 3 PCE ROUGH-IN IN BASEMENT <i>5287</i>
✓ 1,141 23Mar16	* Note: <i>MF/AW/T/R/B/TF/Q8</i>	1 - RELOCATE LAUNDRY ROOM TO BASEMENT, REMOVE ORIGINAL MASTER BEDROOM CLOSET AND CONVERT EXISTING LAUNDRY ROOM TO MASTER BEDROOM WALK IN CLOSET (REMOVE DOOR FROM HALLWAY) <i>5288</i>

STAIR / RAILING




1,141 23Mar16	✓ Note: <i>A/Q2/M</i>	1 - SUPPLY AND INSTALL STANDARD CARPET GRADE STAIRCASE FROM MAIN FLOOR TO SECOND FLOOR AND INCLUDE ANY RISERS FROM MAIN FLOOR TO BASEMENT LANDING <i>5289</i>
------------------	--------------------------	--

WINDOWS / DOORS

1,141 23Mar16	✓ Note: <i>MF/JW</i>	1 - SUPPLY AND INSTALL INTERIOR DOOR FROM GARAGE TO HOUSE IF GRADE PERMITS <i>5290</i>
------------------	-------------------------	---

This Document is Extremely Time Sensitive - Printed 23 Mar 16 at 14:02

CLARINGTON
NORTHGLEN The Waverly



Renderings and floor plans are artist's concepts only. Room sizes and square footage shown are approximate and subject to change without notice, may not be drawn to scale. Illustration may show optional features which may not be included in the base price. Furnace, Hot Water Tank and door placement in the utility room is subject to change without notice. E. & D.E.

Stage 1 Lot 69
Purchaser COSTA
Date MARCH 23/16