

CONSTRUCTION SUMMARY

Northglen (E) - Bowmanville Estates Inc.

STAGE 1

TEL: BUS.: 289-404-4526

PURCHASERS: ARULANANTHAM THIAGARAJAH and KANAGAMBIAH SELVAVINAYAGAM

LOT NUMBER	PHASE	HOUSE TYPE	REG. PLAN #	CLOSING DATE
17	3	The Barbour (40-4E) Elev B		24-May-18

INTV# QTY EXTRA / CHANGE

ALARM/CENTRAL VAC/TELEPHONE

1,467

15Nov17

✓

1 - SUPPLY AND INSTALL ROUGH IN FOR CENTRAL VACUUM INLETS AND DROP TO GARAGE

Note:

6534

ELECTRICAL

1,467

15Nov17

✓

1 - SUPPLY AND INSTALL WATERPROOF LIGHT IN MASTER ENSUITE SHOWER STALL

Note:

6535

1,467

15Nov17

✓

1 - SUPPLY AND INSTALL ROUGH IN TELEPHONE IN ~~FAMILY~~ ^{ROOM}, AND MASTER BEDROOM AS PER PLAN

Note:

6535

1,467

15Nov17

✓

1 - SUPPLY AND INSTALL ROUGH IN CABLE IN MASTER BEDROOM AND FAMILY ROOM AS PER PLAN

Note:

6535

1,467

15Nov17

✓

1 - SUPPLY AND INSTALL ELECTRICAL RECEPTACLE IN CEILING OF GARAGE, ONE ONLY CENTERED IN CEILING FOR FUTURE GARAGE DOOR OPENER (NOT INCLUDED)

Note:

6535

1,467

15Nov17

✓

1 - SUPPLY AND INSTALL DECORA SWITCHES AND PLUGS THROUGHOUT HOUSE, EXCLUDING BASEMENT

Note:

6535

KITCHEN & BATHS

1,467

15Nov17

✓

1 - SUPPLY AND INSTALL EXTENDED HEIGHT CABINETRY IN KITCHEN WITH STANDARD BULK HEAD

Note:

6536

STAIR / RAILING

1,467

15Nov17

✓


1 - SUPPLY AND INSTALL NATURAL FINISH OAK MAIN STAIRCASE AND INCLUDE ANY RISERS FROM MAIN HALL TO BASEMENT LANDING

Note:



6537

This Document is Extremely Time Sensitive - Printed 15 Nov 17 at 12:17

CLARINGTON
NORTHGLEN The Barbour



ADD: DECORA
SWITCHES +
PLUGS



Stage 1 Lot 17

Purchaser THIAGARAJAH/SELVAVINAYAR - GAN

Date OCT. 19/17

Renderings and floor plans are artist's concepts only. Room sizes and square footage shown are approximate and subject to change without notice, may not be drawn to scale. Illustration may show optional features which may not be included in the base price. Furnace, Hot Water Tank and door placement in the utility room is subject to change without notice. E. & O.E.