

LOT NUMBER	PHASE	HOUSE TYPE	REG. PLAN #	CLOSING DATE
40	3	The Newcastle (37-7) Elev B		15-May-18

INV# QTY

EXTRA / CHANGE

ALARM/CENTRAL VAC/TELEPHONE				
1,491	✓	1 - SUPPLY AND INSTALL ROUGH IN CENTRAL VACUUM INLETS AND DROP TO BASEMENT		
15Nov17	Note:			

DRYWALL				
1,491	✓	1 - SUPPLY AND INSTALL SMOOTH CEILINGS ON MAIN FLOOR ONLY		
15Nov17	Note:			

ELECTRICAL				
1,491	✓	1 - SUPPLY AND INSTALL ROUGH IN TELEPHONE IN KITCHEN AND MASTER BEDROOM AS PER PLAN		
15Nov17	Note:			
1,491	✓	1 - SUPPLY AND INSTALL ROUGH IN CABLE IN FAMILY ROOM AND MASTER BEDROOM AS PER PLAN		
15Nov17	Note:			
1,491	✓	1 - SUPPLY AND INSTALL WATERPROOF LIGHT IN MASTER ENSUITE SHOWER STALL		
15Nov17	Note:			
1,491	✓	1 - SUPPLY AND INSTALL ELECTRICAL RECEPTACLE IN CEILING OF GARAGE FUTURE GARAGE DOOR OPENER - ONE ONLY CENTERED IN CEILING OF GARAGE (OPENER NOT INCLUDED)		
15Nov17	Note:			

FIREPLACE AND MANTLE				
1,491	✓	1 - SUPPLY AND INSTALL BUILDER'S STANDARD DOUBLE SIDED GAS FIREPLACE BETWEEN FAMILY ROOM AND DINING ROOM - DRYWALL FINISH, NO STONE - WALL TO BE BUILT FOR DEPTH REQUIRED BY FIREPLACE UNIT		
15Nov17	Note:			

HEATING / AIR CONDITIONING/ HVAC				
1,491	✓	1 - SUPPLY AND INSTALL CENTRAL A/C UNIT PER BUILDER'S STANDARD		
15Nov17	Note:			

KITCHEN & BATHS				
1,491	✓	1 - SUPPLY AND INSTALL EXTENDED HEIGHT CABINETRY IN KITCHEN WITH STANDARD BULK HEADS		
15Nov17	Note:			
1,491	✓	1 - SUPPLY AND INSTALL 24" DEEP UPPER CABINETRY OVER ABOVE FRIDGE WITH SIDE GABLES AS REQUIRED		
15Nov17	Note:			
1,491	✓	1 - REMOVE CABINET OVER STOVE AND FINISH SIDES OF CABINETRY IN PREPARATION FOR FUTURE CHIMNEY HOOD VENT (NOT INCLUDED)		
15Nov17	Note:			
1,491	✓	1 - SUPPLY AND INSTALL 24" DEEP PANTRY NEXT TO FRIDGE APPROXIMATEY 24" WIDE		
15Nov17	Note:			

STAIR / RAILING				
1,491	✓	1 - SUPPLY AND INSTALL STANDARD CARPET GRADE MAIN STAIRCASE AND ANY RISERS FROM MAIN HALL TO MUD ROOM IF APPLICABLE		
15Nov17	Note:			

LOT NUMBER	PHASE	HOUSE TYPE	REG. PLAN #	CLOSING DATE
40	3	The Newcastle (37-7) Elev B		15-May-18

INV#	QTY	EXTRA / CHANGE
------	-----	----------------

1,491	✓ 1	REMOVE WALL BETWEEN DINING ROOM AND FAMILY ROOM AND CREATE WALK THROUGH - 3 FT. WALK THROUGH ON EITHER SIDE AND BALANCE OF SPACE APPROX. 5 FT IS FOR FIREPLACE WALL FACING KITCHEN TO REMAIN AS REQUIRED	6548
15Nov17	Note:		

WINDOWS / DOORS

1,491	✓ 1	SUPPLY AND INSTALL SIDE DOOR ENTRANCE IF GRADE PERMITS	6553
15Nov17	Note:		
1,491	✓ 1	SUPPLY AND INSTALL INTERIOR DOOR FROM GARAGE TO HOUSE IF GRADE PERMITS	6553
15Nov17	Note:		
1,491	✓ 1	SUPPLY AND INSTALL CASEMENT STYLE WINDOWS FOR SIDE AND REAR OF HOUSE TO MATCH FRONT OF HOUSE	6553
15Nov17	Note:		
1,491	✓ 1	SUPPLY AND INSTALL EGRESS WINDOW IN BASEMENT APPROX. 47X35, INCLUDE WINDOW WELL IF REQUIRED	6554
15Nov17	Note:		



Renderings and floor plans are artist's concepts only. Room sizes and square footage shown are approximate and subject to change without notice, may not be drawn to scale. Illustration may show optional features which may not be included in the base price. Furnace, Hot Water Tank and door placement in the utility room is subject to change without notice. E. & O. E.



SMOOTH CEILING
MAIN FLOOR SECOND FLOOR ELEV. 'B'



Stage 1 Lot 40
Purchaser JEYAKUMAR
Date OCT. 26, 2017

*ulg TO ALL
CASEMENT
WINDOWS
T/O