

CONSTRUCTION SUMMARY
Northglen (E) - Bowmanville Estates Inc.

STAGE 1

PURCHASER: EAV HOK KHOY

TEL:

LOT NUMBER	PHASE	HOUSE TYPE	REG. PLAN #	CLOSING DATE
81	3	Imperial (40-6E) Elev A		27-Sep-18

INV# QTY EXTRA / CHANGE

ALARM/CENTRAL VAC/TELEPHONE

1,470	✓	1 - SUPPLY AND INSTALL ROUGH IN CENTRAL VACUUM INLETS AND DROP TO BASEMENT	6615
16Nov17	Note:		

ELECTRICAL

1,470	✓	1 - SUPPLY AND INSTALL ROUGH IN TELEPHONE IN FAMILY ROOM AND MASTER BEDROOM AS PER PLAN	6616
16Nov17	Note:		
1,470	✓	1 - SUPPLY AND INSTALL ROUGH IN CABLE IN FAMILY ROOM AND MASTER BEDROOM AS PER PLAN	6616
16Nov17	Note:		
1,470	✓	1 - SUPPLY AND INSTALL ROUGH IN CABLE IN BEDROOM 2,3,4 AS PER PLAN	6616
16Nov17	Note:		
1,470	✓	1 - SUPPLY AND INSTALL ROUGH IN LIGHT FOR FUTURE HANGING LIGHT CENTERED OVER PENINSULA CAPPED AND ON SEPARATE SWITCH	6616
16Nov17	Note:		
1,470	✓	1 - RELOCATE STANDARD CEILING LIGHT IN LIVING/DINING ROOM TO CENTRE OF CEILING IN ROOM	6616
16Nov17	Note:		
1,470	✓	1 - SUPPLY AND INSTALL WATERPROOF LIGHT IN ENSUITE SHOWER STALL	6616
16Nov17	Note:		
1,470	✓	1 - SUPPLY AND INSTALL ELECTRICAL RECEPTACLE IN CEILING OF GARAGE FOR FUTURE GARAGE DOOR OPENER 2 IN TOTAL	6616
16Nov17	Note:		

FIREPLACE AND MANTLE

1,470	✓	1 - SUPPLY AND INSTALL DOUBLE SIDED GAS FIREPLACE BETWEEN FAMILY ROOM AND LIVING/DINING ROOM - LEAVE OPEN ON BOTH SIDE TO CREATE WALK THROUGH - WALL TO BE BUILT THICKNESS REQUIRED TO ACCOMMODATE BUILDER'S STANDARD FIREPLACE	6617
16Nov17	Note:		

HEATING / AIR CONDITIONING/ HVAC

1,470	✓	1 - SUPPLY AND INSTALL CENTRAL A/C UNIT PER BUILDER'S STANDARD SAMPLES	6618
16Nov17	Note:		
1,470	✓	1 - SUPPLY AND INSTALL HUMIDIFIER PER BUILDER'S STANDARD SAMPLES	6618
16Nov17	Note:		

KITCHEN & BATHS

1,470	✓	1 - SUPPLY AND INSTALL EXTENDED HEIGHT CABINETRY IN KITCHEN WITH BULK HEADS	6619
16Nov17	Note:		

PLUMBING

1,470	✓	1 - SUPPLY AND INSTALL 3 PCE ROUGH IN IN BASEMENT FOR FUTURE BATHROOM	6620
16Nov17	Note:		

CONSTRUCTION SUMMARY
Northglen (E) - Bowmanville Estates Inc.

PURCHASER: EAV HOK KHOY

TEL:

LOT NUMBER	PHASE	HOUSE TYPE	REG. PLAN #	CLOSING DATE
81	3	Imperial (40-6E) Elev A		27-Sep-18

QTY EXTRA / CHANGE

1,470	✓	1 - SUPPLY AND INSTALL WATER LINE FOR FRIDGE	6620
16Nov17		Note:	

STAIR / RAILING


1,470	✓	1 - SUPPLY AND INSTALL NATURAL FINISH OAK MAIN STAIRCASE INCLUDING ANY RISERS FROM MAIN HALL TO LAUNDRY ROOM	6621
16Nov17		Note:	

WINDOWS / DOORS


1,470	✓	1 - SUPPLY AND INSTALL INTERIOR DOOR FROM GARAGE TO HOUSE IF GRADE PERMITS	6622
16Nov17		Note:	

This Document is Extremely Time Sensitive - Printed 16 Nov 17 at 13:49


CLARINGTON
NORTHGLEN IMPERIAL



GROUND FLOOR ELEV. 'A'



SECOND FLOOR ELEV. 'A'



BASEMENT FLOOR ELEV. 'A'



Stage 1 Lot 81

Purchaser K.HOY

Date Nov. 16, 2017

Renderings and floor plans are artist's concepts only. Room sizes and square footage shown are approximate and subject to change without notice, may not be drawn to scale. Illustration may show optional features which may not be included in the base price. Furnace, Hot Water Tank and door placement in the utility room is subject to change without notice. E. & O.E.