

| LOT NUMBER | PHASE | HOUSE TYPE         | REG. PLAN #            | CLOSING DATE |
|------------|-------|--------------------|------------------------|--------------|
| 2          | 1     | The Charles Elev B | Draft Stage-File No. S | 30-Jul-20    |

INV# QTY

EXTRA / CHANGE

| ALARM/CENTRAL VAC/TELEPHONE |         |       |                                                     |                    |
|-----------------------------|---------|-------|-----------------------------------------------------|--------------------|
| 1,850                       | 12Nov19 | Note: | 1 - INSTALL ROUGH IN CENTRAL VAC AND DROP TO GARAGE | STANDARD<br>NO W/O |
|                             |         |       |                                                     |                    |

| DRYWALL |         |       |                                                                      |      |
|---------|---------|-------|----------------------------------------------------------------------|------|
| 1,850   | 12Nov19 | Note: | 1 - INSTALL SMOOTH CEILINGS ON SECOND FLOOR (MAIN FLOOR IS STANDARD) | B112 |
|         |         |       |                                                                      |      |

| ELECTRICAL |         |       |                                                                                                                                   |      |
|------------|---------|-------|-----------------------------------------------------------------------------------------------------------------------------------|------|
| 1,850      | 12Nov19 | Note: | 1 - INSTALL ROUGH IN FOR FUTURE HANGING LIGHT CENTERED OVER ISLAND CAPPED AND ON SEPARATE SWITCH                                  | B113 |
|            |         |       |                                                                                                                                   |      |
| 1,850      | 12Nov19 | Note: | 1 - INSTALL ELECTRICAL RECEPTACLE IN ISLAND                                                                                       |      |
| 1,850      | 12Nov19 | Note: | 1 - INSTALL ELECTRICAL RECEPTACLE IN CEILING OF GARAGE FOR FUTURE GARAGE DOOR OPENERS (NOT INCLUDED) ONE ONLY CENTERED IN CEILING |      |
|            |         |       |                                                                                                                                   |      |

| FIREPLACE AND MANTLE |         |       |                                                                                                                                                   |                    |
|----------------------|---------|-------|---------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|
| 1,850                | 12Nov19 | Note: | 1 - INSTALL 2 SIDED GAS FIREPLACE WITH WOOD MANTLE AS PER BUILDER'S STANDARD ONE MANTLE ONLY - IN GREAT ROOM DINING ROOM WILL HAVE DRYWALL FINISH | STANDARD<br>NO W/O |
|                      |         |       |                                                                                                                                                   |                    |

| HEATING / AIR CONDITIONING/ HVAC |         |       |                                                     |  |
|----------------------------------|---------|-------|-----------------------------------------------------|--|
| 1,850                            | 12Nov19 | Note: | 1 - INSTALL CENTRAL A/C UNIT PER BUILDER'S STANDARD |  |
|                                  |         |       |                                                     |  |

| KITCHEN & BATHS |         |       |                                                     |  |
|-----------------|---------|-------|-----------------------------------------------------|--|
| 1,850           | 12Nov19 | Note: | 1 - INSTALL EXTENDED HEIGHT UPPER KITCHEN CABINETRY |  |
|                 |         |       |                                                     |  |

| MISCELLANEOUS |         |       |     |  |
|---------------|---------|-------|-----|--|
| 1,850         | 12Nov19 | Note: | 1 - |  |
|               |         |       |     |  |

| STAIR / RAILING |         |       |                                                                                   |  |
|-----------------|---------|-------|-----------------------------------------------------------------------------------|--|
| 1,850           | 12Nov19 | Note: | 1 - INSTALL OAK STAIRCASE WITH METAL PICKETS MAIN FLOOR TO SECOND FLOOR, PER PLAN |  |
|                 |         |       |                                                                                   |  |

| STRUCTURAL AND FINISHING |         |       |                                                                                                                                    |      |
|--------------------------|---------|-------|------------------------------------------------------------------------------------------------------------------------------------|------|
| 1,850                    | 12Nov19 | Note: | 1 - IF POSSIBLE MOVE WALL APPROX. 6-12" BACK TO ALLOW MINIMUM OF 4 FT BETWEEN FRIDGE AND ISLAND - MUST BE APPROVED BY CONSTRUCTION | B114 |
|                          |         |       |                                                                                                                                    |      |

\* Revision Page 2 9/1/20

(See Plan)

| LOT NUMBER | PHASE | HOUSE TYPE         | REG. PLAN #            | CLOSING DATE |
|------------|-------|--------------------|------------------------|--------------|
| 2          | 1     | The Charles Elev B | Draft Stage-File No. S | 30-Jul-20    |
| INV#       | QTY   | EXTRA / CHANGE     |                        |              |

STRUCTURAL AND FINISHING


|                  |            |                                                                                                                                                |      |
|------------------|------------|------------------------------------------------------------------------------------------------------------------------------------------------|------|
| 1,850<br>12Nov19 | ✓<br>Note: | 1 - INSTALL 36" WALLS FOR ENSUITE IN BEDROOM 4 IN LIEU OF FULL WALLS - ADD FRAMELESS GLASS SHOWER ENCLOSURE WITH CHROME HINGES AND CHROME KNOB | 8115 |
| 1,850<br>12Nov19 | ✓<br>Note: | 1 - INSTALL COLD CELLAR WITH DRAIN, VENT, DOOR AND LIGHT                                                                                       | 8116 |

WINDOWS / DOORS

|                  |            |                                                                                                       |      |
|------------------|------------|-------------------------------------------------------------------------------------------------------|------|
| 1,850<br>12Nov19 | ✓<br>Note: | 1 - INSTALL INTERIOR DOOR FROM GARAGE TO HOUSE IF GRADE PERMITS                                       |      |
| 1,850<br>12Nov19 | ✓<br>Note: | 1 - INSTALL SIDE DOOR ENTRANCE IF GRADE PERMITS                                                       | 8117 |
| 1,850<br>12Nov19 | ✓<br>Note: | 1 - INSTALL EGRES WINDOWS IN BASEMENT 47X35 (INCLUDE WINDOW WELLS IF REQUIRED)<br>3 IN TOTAL PER PLAN | 8118 |


This Document is Extremely Time Sensitive - Printed 12 Nov 19 at 11:51

Revision to Stage1 Jan. 6, 2020  
\*Add 3 pce R11 #8189




ISLAND  
PLUG  
-CEILING  
R11


INSTALL  
DOOR  
CIV  
R11  
GARAGE  
18'4" x 21'4" (17'2")  
CEILING PLUG



SMOOTH  
CEILING



Work Order



To: MULTIPLE TRADES

KING CON  
RIVA

Work Order #: 8189

Date Printed: 09-Jan-20

Lot: 2 - Kings Landing - 1 -The Charles Elev B

| Item  | Description                    | Qty. |
|-------|--------------------------------|------|
| 1 -   | REVISION TO STAGE 1:           | 1    |
| R0571 | ADD 3 PCE ROUGH IN IN BASEMENT |      |

\$0.00

The Subcontractor agrees to perform the Work and to supply the Extras as may be ordered by the Contractor within the one year period from the date hereof and the price of the Work per dwelling unit listed in pre-determined contract pricing, and the price of each Extra set forth in said contract pricing, which prices are firm and guaranteed from such one year period and are inclusive of all taxes now or herein after imposed whether federal, provincial or municipal, including without limitation all goods and services taxes.

The Subcontractor prior to commencement of the Work with respect to each dwelling unit shall visit the Site-Office and check the specifications, pertaining to each such dwelling unit to ascertain if there are any "changes" or "extras" with respect to such dwelling unit that will effect his Work. If he fails to do this, or if he overlooks any item on the specification that affects his Work it will be his responsibility to rectify his Work and to bear the cost of rectification resulting from his oversight.

For any work orders issued for which there is no contract price subcontractor is to obtain a purchase order from Head Office.

No Invoices will be paid unless the Completion Acknowledgement section below has been signed.

Completed: Site Date