

| LOT NUMBER | PHASE    | HOUSE TYPE            | REG. PLAN # | CLOSING DATE |
|------------|----------|-----------------------|-------------|--------------|
| 8          | ppleviey | Willmot (37-1) Elev A | 40M-2612    | 13-May-21    |
| INV#       | QTY      | EXTRA / CHANGE        |             |              |

ELECTRICAL

|         |                      |                                                                                                                |      |
|---------|----------------------|----------------------------------------------------------------------------------------------------------------|------|
| 1,976   | ✓                    | 1 - INSTALL ROUGH IN FOR FUTURE HANGING LIGHT CENTERED OVER ISLAND CAPPED AND ON SEPARATE SWITCH               |      |
| 26Oct20 | Note:                |                                                                                                                |      |
| 1,976   | ✓                    | 1 - INSTALL WATERPROOF POT LIGHT FOR MASTER ENSUITE SHOWER STALL                                               |      |
| 26Oct20 | Note:                |                                                                                                                |      |
| 1,976   | ✓                    | 1 - INSTALL ELECTRICAL RECEPTACLE IN CEILING OF GARAGE FOR FUTURE GARAGE DOOR OPENER (NOT INCLUDED) 2 IN TOTAL |      |
| 26Oct20 | Note:ONE IS INCLUDED |                                                                                                                | 8877 |
| 1,976   | ✓                    | 1 - INSTALL 200 AMP                                                                                            |      |
| 26Oct20 | Note:                |                                                                                                                |      |

HEATING / AIR CONDITIONING/ HVAC

|         |                                      |                                                      |      |
|---------|--------------------------------------|------------------------------------------------------|------|
| 1,976   | ✓                                    | 1 - INSTALL CENTRAL A/C UNIT PER BULDER'S STANDARD   |      |
| 26Oct20 | Note:                                |                                                      |      |
| 1,976   | ✓                                    | 1 - INSTALL GAS LINE FOR FUTURE GAS STOVE IN KITCHEN |      |
| 26Oct20 | Note:STANDARD ELECTRICAL IS INCLUDED |                                                      | 8878 |

KITCHEN & BATHS

|         |                                                                |            |
|---------|----------------------------------------------------------------|------------|
| 1,976   | 1 - INSTALL EXTENDED HEIGHT UPPER KITCHEN CABINETRY IN KITCHEN |            |
| 26Oct20 | Note:                                                          | STD NO W/O |

MIRRORS / DOORS

|         |       |                                                                                                                                 |      |
|---------|-------|---------------------------------------------------------------------------------------------------------------------------------|------|
| 1,976   | ✓     | 1 - INSTALL FRAMELESS GLASS SHOWER ENCLOSURE IN MASTER ENSUITE IN LIEU OF STANDARD FRAMED SYSTEM, CHROME HINGES AND CHROME KNOB |      |
| 26Oct20 | Note: |                                                                                                                                 | 8879 |

MISCELLANEOUS

|         |       |  |
|---------|-------|--|
| 1,976   | 1 -   |  |
| 26Oct20 | Note: |  |

PLUMBING

|         |       |                                                       |      |
|---------|-------|-------------------------------------------------------|------|
| 1,976   | ✓     | 1 - INSTALL WATER LINE FOR FRIDGE                     |      |
| 26Oct20 | Note: |                                                       | 8880 |
| 1,976   | ✓     | 1 - ADD ADDITIONAL FLOOR DRAIN IN BASEMENT            |      |
| 26Oct20 | Note: |                                                       | 8881 |
| 1,976   | ✓     | 1 - INSTALL BACKFLO PREVENTOR                         |      |
| 26Oct20 | Note: |                                                       | 8881 |
| 1,976   | ✓     | 1 - INSTALL TOE TESTER IN MASTER ENSUITE SHOWER STALL |      |
| 26Oct20 | Note: |                                                       | 8880 |

CONSTRUCTION SUMMARY - PARTIAL ONLY

Northglen (E) - Bowmanville Estates Inc.

PURCHASER: Zeb Aurang

TEL:

P.2/2

|            |         |                       |             |              |
|------------|---------|-----------------------|-------------|--------------|
| LOT NUMBER | PHASE   | HOUSE TYPE            | REG. PLAN # | CLOSING DATE |
| 8          | pplevie | Willmot (37-1) Elev A | 40M-2612    | 13-May-21    |

INV# QTY

EXTRA / CHANGE

PLUMBING

1,976

✓ 1 - INSTALL SECOND SINK IN MAIN BATHROOM TO CREATE DOUBLE VANITY  
ADD VANITY BANK OF DRAWERS CENTERED BETWEEN BOTH BASINS  
SECOND SINK  
BANK OF DRAWERS  
Note:  
26Oct20

8882

STAIR / RAILING

1,976

1 - INSTALL STANDARD CARPET GRADE STAIRCASE MAIN FLOOR TO SECOND FLOOR AND INCLUDED ANY RISERS  
FROM MAIN FLOOR TO BASEMENT LANDING  
Note:  
26Oct20

STD  
NO W/O

WINDOWS / DOORS

1,976

✓ 1 - INSTALL INTERIOR DOOR FROM GARAGE TO HOUSE IF GRADE PERMITS  
Note:  
26Oct20

8883

This Document is Extremely Time Sensitive - Printed 26 Oct 20 at 13:08

maryByInvoiceNumberMS.rpt 06oct20

Page 2 of 2





WILLMOT

Stage 1 Lot 3

Purchaser AURANG

Date 09.6.20

P.113







WILLMOT

1800 SQ FT    1895 SQ FT  
ELEV A    ~~ELEV B~~

P. 2/3



SECOND FLOOR - ELEV A



SECOND FLOOR - ELEV B




WILLMOT

1800 SQ FT    1895 SQ FT  
ELEV A    ~~ELEV B~~

P. 3/3

ADD  
FLOOR  
DRAIN

O



DRY STACK  
ROUGH-IN



HAT  
LOCATION MAY  
VARY




FURN

ALH

A/C

INSTALL  
BACKFLOW  
PREVENTOR




UP

UNEXCAVATED

BASEMENT - ELEV A

200  
AMP

UNEXCAVATED  
OPT. COOL. CELLAR



UNFINISHED  
BASEMENT

UNEXCAVATED

UNEXCAVATED  
OPT. COOL. CELLAR

~~BASEMENT - ELEV B~~

Work Order



To: TAM ELECTRIC LTD

Work Order #: 8877  
Date Printed: 26-Oct-20

Lot: 8 - Northglen (E) - Willmot (37-1) Elev A

| Item | Description                                                                                                   | Qty. |
|------|---------------------------------------------------------------------------------------------------------------|------|
| 1 -  | INSTALL ROUGH IN FOR FUTURE HANGING LIGHT CENTERED OVER ISLAND CAPPED AND ON SEPARATE SWITCH                  | 1    |
| 2 -  | INSTALL WATERPROOF POT LIGHT FOR MASTER ENSUITE SHOWER STALL                                                  | 1    |
| 3 -  | INSTALL ELECTRICAL RECEPTACLE IN CEILING OF GARAGE FOR FUTURE GARAGE DOOR OPENER (NOT INCLUDED)<br>2 IN TOTAL | 1    |
| 4 -  | INSTALL 200 AMP                                                                                               | 1    |

\$0.00

The Subcontractor agrees to perform the Work and to supply the Extras as may be ordered by the Contractor within the one year period from the date hereof and the price of the Work per dwelling unit listed in pre-determined contract pricing, and the price of each Extra set forth in said contract pricing, which prices are firm and guaranteed from such one year period and are inclusive of all taxes now or herein after imposed whether federal, provincial or municipal, including without limitation all goods and services taxes.

The Subcontractor prior to commencement of the Work with respect to each dwelling unit shall visit the Site-Office and check the specifications, pertaining to each such dwelling unit to ascertain if there are any "changes" or "extras" with respect to such dwelling unit that will effect his Work. If he fails to do this, or if he overlooks any item on the specification that affects his Work it will be his responsibility to rectify his Work and to bear the cost of rectification resulting from his oversight.

For any work orders issued for which there is no contract price subcontractor is to obtain a purchase order from Head Office.

No Invoices will be paid unless the Completion Acknowledgement section below has been signed.

Completed: Site Super Date

Work Order



To: MULTIPLE TRADES

APPLEWOOD  
TAM

Lot: 8 - Northglen (E) - Willmot (37-1) Elev A

Work Order #: 8878

Date Printed: 26-Oct-20

| Item | Description                                                                         | Qty. |
|------|-------------------------------------------------------------------------------------|------|
| 1 -  | INSTALL GAS LINE FOR FUTURE GAS STOVE IN KITCHEN<br>STANDARD ELECTRICAL IS INCLUDED | 1    |
| 2 -  | INSTALL CENTRAL A/C UNIT PER BULDER'S STANDARD                                      | 1    |

\$0.00

The Subcontractor agrees to perform the Work and to supply the Extras as may be ordered by the Contractor within the one year period from the date hereof and the price of the Work per dwelling unit listed in pre-determined contract pricing, and the price of each Extra set forth in said contract pricing, which prices are firm and guaranteed from such one year period and are inclusive of all taxes now or herein after imposed whether federal, provincial or municipal, including without limitation all goods and services taxes.

The Subcontractor prior to commencement of the Work with respect to each dwelling unit shall visit the Site-Office and check the specifications, pertaining to each such dwelling unit to ascertain if there are any "changes" or "extras" with respect to such dwelling unit that will effect his Work. If he fails to do this, or if he overlooks any item on the specification that affects his Work it will be his responsibility to rectify his Work and to bear the cost of rectification resulting from his oversight.

For any work orders issued for which there is no contract price subcontractor is to obtain a purchase order from Head Office.

No Invoices will be paid unless the Completion Acknowledgement section below has been signed.

Completed: Site Super Date





Work Order

To: CENTRAL GLASS AND MIRROR

Work Order #: 8879  
Date Printed: 26-Oct-20

Lot: 8 - Northglen (E) - Willmot (37-1) Elev A

| Item | Description                                                                                                                 | Qty. |
|------|-----------------------------------------------------------------------------------------------------------------------------|------|
| 1 -  | INSTALL FRAMELESS GLASS SHOWER ENCLOSURE IN MASTER ENSUITE IN LIEU OF STANDARD FRAMED SYSTEM, CHROME HINGES AND CHROME KNOB | 1    |

\$0.00

The Subcontractor agrees to perform the Work and to supply the Extras as may be ordered by the Contractor within the one year period from the date hereof and the price of the Work per dwelling unit listed in pre-determined contract pricing, and the price of each Extra set forth in said contract pricing, which prices are firm and guaranteed from such one year period and are inclusive of all taxes now or herein after imposed whether federal, provincial or municipal, including without limitation all goods and services taxes.

The Subcontractor prior to commencement of the Work with respect to each dwelling unit shall visit the Site-Office and check the specifications, pertaining to each such dwelling unit to ascertain if there are any "changes" or "extras" with respect to such dwelling unit that will effect his Work. If he fails to do this, or if he overlooks any item on the specification that affects his Work it will be his responsibility to rectify his Work and to bear the cost of rectification resulting from his oversight.

For any work orders issued for which there is no contract price subcontractor is to obtain a purchase order from Head Office.

No Invoices will be paid unless the Completion Acknowledgement section below has been signed.

Completed: Site Super Date



Work Order



To: RIVA PLUMBING

Work Order #: 8880

Date Printed: 26-Oct-20

Lot: 8 - Northglen (E) - Willmot (37-1) Elev A

| Item | Description                                       | Qty. |
|------|---------------------------------------------------|------|
| 1 -  | INSTALL WATER LINE FOR FRIDGE                     | 1    |
| 2 -  | INSTALL TOE TESTER IN MASTER ENSUITE SHOWER STALL | 1    |

\$0.00

The Subcontractor agrees to perform the Work and to supply the Extras as may be ordered by the Contractor within the one year period from the date hereof and the price of the Work per dwelling unit listed in pre-determined contract pricing, and the price of each Extra set forth in said contract pricing, which prices are firm and guaranteed from such one year period and are inclusive of all taxes now or herein after imposed whether federal, provincial or municipal, including without limitation all goods and services taxes.

The Subcontractor prior to commencement of the Work with respect to each dwelling unit shall visit the Site-Office and check the specifications, pertaining to each such dwelling unit to ascertain if there are any "changes" or "extras" with respect to such dwelling unit that will effect his Work. If he fails to do this, or if he overlooks any item on the specification that affects his Work it will be his responsibility to rectify his Work and to bear the cost of rectification resulting from his oversight.


For any work orders issued for which there is no contract price subcontractor is to obtain a purchase order from Head Office.

No Invoices will be paid unless the Completion Acknowledgement section below has been signed.

Completed:

Site SuperDate

Work Order



To: KING-CON

Work Order #: 8881

Date Printed: 26-Oct-20

Lot: 8 - Northglen (E) - Willmot (37-1) Elev A

| Item | Description                            | Qty. |
|------|----------------------------------------|------|
| 1 -  | INSTALL BACKFLO PREVENTOR              | 1    |
| 2 -  | ADD ADDITIONAL FLOOR DRAIN IN BASEMENT | 1    |

\$0.00

The Subcontractor agrees to perform the Work and to supply the Extras as may be ordered by the Contractor within the one year period from the date hereof and the price of the Work per dwelling unit listed in pre-determined contract pricing, and the price of each Extra set forth in said contract pricing, which prices are firm and guaranteed from such one year period and are inclusive of all taxes now or herein after imposed whether federal, provincial or municipal, including without limitation all goods and services taxes.

The Subcontractor prior to commencement of the Work with respect to each dwelling unit shall visit the Site-Office and check the specifications, pertaining to each such dwelling unit to ascertain if there are any "changes" or "extras" with respect to such dwelling unit that will effect his Work. If he fails to do this, or if he overlooks any item on the specification that affects his Work it will be his responsibility to rectify his Work and to bear the cost of rectification resulting from his oversight.

For any work orders issued for which there is no contract price subcontractor is to obtain a purchase order from Head Office.


No Invoices will be paid unless the Completion Acknowledgement section below has been signed.

Completed:

Site Super

Date

Work Order



To: MULTIPLE TRADES

Work Order #: 8882  
Date Printed: 26-Oct-20

RIVA  
TAM  
CENTRAL GLASS  
COUNTER TOP (SEE STAGE 2 FILE WHEN READY)  
Lot: 8 - Northglen (E) - Willmot (37-1) Elev A

| Item | Description                                                                                                             | Qty. |
|------|-------------------------------------------------------------------------------------------------------------------------|------|
| 1 -  | INSTALL SECOND SINK IN MAIN BATHROOM TO CREATE DOUBLE VANITY<br>ADD VANITY BANK OF DRAWERS CENTERED BETWEEN BOTH BASINS | 1    |

\$0.00

The Subcontractor agrees to perform the Work and to supply the Extras as may be ordered by the Contractor within the one year period from the date hereof and the price of the Work per dwelling unit listed in pre-determined contract pricing, and the price of each Extra set forth in said contract pricing, which prices are firm and guaranteed from such one year period and are inclusive of all taxes now or herein after imposed whether federal, provincial or municipal, including without limitation all goods and services taxes.


The Subcontractor prior to commencement of the Work with respect to each dwelling unit shall visit the Site-Office and check the specifications, pertaining to each such dwelling unit to ascertain if there are any "changes" or "extras" with respect to such dwelling unit that will effect his Work. If he fails to do this, or if he overlooks any item on the specification that affects his Work it will be his responsibility to rectify his Work and to bear the cost of rectification resulting from his oversight.

For any work orders issued for which there is no contract price subcontractor is to obtain a purchase order from Head Office.

No Invoices will be paid unless the Completion Acknowledgement section below has been signed.

Completed: Site Super Date

Work Order



To: MULTIPLE TRADES

MAINFRAME  
PERFORMANCE WINDOWS/DOORS

Work Order #: 8883

Date Printed: 26-Oct-20

Lot: 8 - Northglen (E) - Willmot (37-1) Elev A

| Item | Description                                                 | Qty. |
|------|-------------------------------------------------------------|------|
| 1 -  | INSTALL INTERIOR DOOR FROM GARAGE TO HOUSE IF GRADE PERMITS | 1    |

\$0.00

The Subcontractor agrees to perform the Work and to supply the Extras as may be ordered by the Contractor within the one year period from the date hereof and the price of the Work per dwelling unit listed in pre-determined contract pricing, and the price of each Extra set forth in said contract pricing, which prices are firm and guaranteed from such one year period and are inclusive of all taxes now or herein after imposed whether federal, provincial or municipal, including without limitation all goods and services taxes.

The Subcontractor prior to commencement of the Work with respect to each dwelling unit shall visit the Site-Office and check the specifications, pertaining to each such dwelling unit to ascertain if there are any "changes" or "extras" with respect to such dwelling unit that will effect his Work. If he fails to do this, or if he overlooks any item on the specification that affects his Work it will be his responsibility to rectify his Work and to bear the cost of rectification resulting from his oversight.

For any work orders issued for which there is no contract price subcontractor is to obtain a purchase order from Head Office.

No Invoices will be paid unless the Completion Acknowledgement section below has been signed.

Completed: Site Super Date