


CONSTRUCTION SUMMARY				
Fresh Urban Towns - GARDEN STREET DEVELOPMENTS INC.				
STAGE 1				
PURCHASERS: SARAH SAMEER DAWOOD BATOUMA and ISAM IAJJU				
TEL:				
LOT NUMBER	PHASE	HOUSE TYPE	REG. PLAN #	CLOSING DATE
16 Block 2	1C	Bristlecone (TH-1 CORNER) Elev 1 2 Bed		06-Dec-22
INV#	QTY	EXTRA / CHANGE		
KITCHEN & BATHS				
2,093	✓	1 - INSTALL EXTENDED HEIGHT UPPER CABINETRY IN KITCHEN		
22Mar22	Note:			
2,093	✓	1 - INSTALL 24" DEEP UPPER CABINETRY OVER FRIDGE WITH SIDE GABLE AS REQUIRED		
22Mar22	Note:			
2,093	✓	1 - SWITCH LOCATION OF SINK AND DISHWASHER OPENING SO THAT SINK IS NOT CENTERED IN THE ISLAND		
22Mar22	Note:	9346		
2,093	✓	1 - REMOVE CABINET ABOVE STOVE AND FINISH SIDES OF CABINETRY FOR FUTURE CHIMNEY STYLE HOOD VENT		
22Mar22	Note:			
PLUMBING				
2,093	✓	1 - INSTALL WATER LINE FOR FRIDGE		
22Mar22	Note:	9347		
STAIR / RAILING				
2,093	1 -	INSTALL OAK STAIRCASE MAIN FLOOR TO UPPER FLOOR - NATURAL FINISH UNLESS OTHERWISE NOTED AT STAGE		
22Mar22	2 Note	STD. NO W/O		



TH-1 BRISTLECONE 1401 S.F. & TH-2 COTTONWOOD 1311 S.F. CORNER

INTERIOR CORNER

Stage 1 Lot 16
Purchaser BATJUMA / JAGJU
Date MARCH 22/22 P.1/3





TH-1 ELEV 1
GROUND FLOOR PLAN

TH-2 ELEV 1
GROUND FLOOR PLAN

TM-2 MAIN FLOOR PLAN


P. 3/3

TH-1 ✓
UPPER FLOOR PLAN



TH-2
UPPER FLOOR PLAN

Work Order



To: MULTIPLE TRADES

Work Order #: 9346

Date Printed: 20-Apr-22

MAINFRAME
CORTINA
TAM
RIVA
ROCKFORD GRANITE

Lot: 16 Block 2 - Fresh Urban Towns - Bristlecone (TH-1 CORNER) Elev 1 2 Bed

Item	Description	Qty.
1 - I059D	INSTALL 24" DEEP UPPER CABINETRY OVER FRIDGE WITH SIDE GABLE AS REQUIRED	1
2 - I0531N	INSTALL EXTENDED HEIGHT UPPER CABINETRY IN KITCHEN	1
3 - R524T	REMOVE CABINET ABOVE STOVE AND FINISH SIDES OF CABINETRY FOR FUTURE CHIMNEY STYLE HOOD VENT	1
4 - S572D	SWITCH LOCATION OF SINK AND DISHWASHER OPENING SO THAT SINK IS NOT CENTERED IN THE ISLAND	1

\$0.00

The Subcontractor agrees to perform the Work and to supply the Extras as may be ordered by the Contractor within the one year period from the date hereof and the price of the Work per dwelling unit listed in pre-determined contract pricing, and the price of each Extra set forth in said contract pricing, which prices are firm and guaranteed from such one year period and are inclusive of all taxes now or herein after imposed whether federal, provincial or municipal, including without limitation all goods and services taxes.


The Subcontractor prior to commencement of the Work with respect to each dwelling unit shall visit the Site-Office and check the specifications, pertaining to each such dwelling unit to ascertain if there are any "changes" or "extras" with respect to such dwelling unit that will effect his Work. If he fails to do this, or if he overlooks any item on the specification that affects his Work it will be his responsibility to rectify his Work and to bear the cost of rectification resulting from his oversight.

For any work orders issued for which there is no contract price subcontractor is to obtain a purchase order from Head Office.

No Invoices will be paid unless the Completion Acknowledgement section below has been signed.

Completed: Site Super Date

Work Order



To: RIVA PLUMBING

Work Order #: 9347

Date Printed: 20-Apr-22

Lot: 16 Block 2 - Fresh Urban Towns - Bristlecone (TH-1 CORNER) Elev 1 2 Bed

Item	Description	Qty.
1 - I592E	INSTALL WATER LINE FOR FRIDGE	1

\$0.00

The Subcontractor agrees to perform the Work and to supply the Extras as may be ordered by the Contractor within the one year period from the date hereof and the price of the Work per dwelling unit listed in pre-determined contract pricing, and the price of each Extra set forth in said contract pricing, which prices are firm and guaranteed from such one year period and are inclusive of all taxes now or herein after imposed whether federal, provincial or municipal, including without limitation all goods and services taxes.

The Subcontractor prior to commencement of the Work with respect to each dwelling unit shall visit the Site-Office and check the specifications, pertaining to each such dwelling unit to ascertain if there are any "changes" or "extras" with respect to such dwelling unit that will effect his Work. If he fails to do this, or if he overlooks any item on the specification that affects his Work it will be his responsibility to rectify his Work and to bear the cost of rectification resulting from his oversight.

For any work orders issued for which there is no contract price subcontractor is to obtain a purchase order from Head Office.

No Invoices will be paid unless the Completion Acknowledgement section below has been signed.

Completed: Site Super Date