

**Outstanding Deficiencies  
For Multi-Cast Designs Inc.  
For Riverwalk**

Printed: 02Aug18

WO Date	Lot	Phase	Project	Type	Deficiency Description	DAI	Appt. Date	Days Out
19Apr18	1	1	Riverwalk	30-Day	Fireplace- Fireplace mantle- Joint at base has settled, need to fill gap.	33666	23Jul18	105