



## SOS Start Work

**Please note that construction on the following properties has progressed to the stage which requires your work**

## BUILDER SOFTWARE TOOLS

**[rwright@buildersit.com](mailto:rwright@buildersit.com)**

---

Project	Lot / Phase	Stage	Requested Start	Notes
Heathwood Homes (Jefferson) Limited	37 / 1	Ceiling stippling	14Nov19	
Heathwood Homes (Jefferson) Limited	37 / 1	Cornice crown moulding	13Nov19	

[It is mandatory you acknowledge receipt of this email by clicking on this link.](#)