

PRODUCTION SCHEDULE

REGISTERED PLAN: 20M-1210

DATE: AUG 19, 2019.

Page 1 of 1

LOT #	MODEL TYPE	ELEVATION	REMARKS
<u>20M-1210</u>			
2	GEORGIAN 2-002	B	1.2M HT BLACK VINYL CHAIN-LINK FENCE, DROP FOOTING DUE TO RLCB, REAR LOT CATCH BASIN & TREE PRESERVATION HOARDING, DECK
5	GEORGIAN 3-005	B REV	WALKOUT, DECK ABOVE, ENSURE FROST PROTECTION AT REAR AND HOUSE SIDE, DROP FOOTING DUE TO RLCB, TREE PRESERVATION HOARDING
6	GEORGIAN 2-006	B REV	DECK, 1.2M CHAIN LINK FENCE ALONG HOUSE SIDE, TREE PRESERVATION HOARDING, REVERSE VENEER SHOWN IN RED
8	GEORGIAN 1-008	B REV	CORNER LOT, DECK
9	GEORGIAN 1-009	A	CORNER LOT
			FOUNDING LEVEL TO BE VERIFIED BY SOIL CONSULTANT

DISTRIBUTION:

CARLO BALDASSARRA: ✓

ARMANDO BALDASSARRA: ✓

FRANK PRINCIPE: ✓

SANDRA AVERSA: ✓

GRACE VICTORIA ✓

DÉCOR CENTER: ✓

CHRIS TOZZI: ✓

GENERAL FOREMAN: MIKE BAGLIONE

PROJECT MANAGER: CHRISTINA CILIBERTI

ACCOUNTS PAYABLE: VERA VEIN

SALES: DANNY MIZZONI

LEE ROCCA FORMING: ✓

SURVEYOR: RADY-PEN TEK

ROOFING: CHOUINARD

LUMBER: TAMARACK

STEEL: MANSTEEL

WINDOWS: BROWN

F.E.D. CONSTRUCTION: ✓

HEATING CONTRACTOR: MONTWEST

STAIRS: MISSISSAUGA