

| CONSTRUCTION SUMMARY - PARTIAL ONLY                        |       |                                     |             |                         |  |
|--|-------|-------------------------------------|-------------|-------------------------|--|
| Mountainview Heights 3 (G) - Russell Gardens Building Ltd. |       |                                     |             |                         |  |
| PURCHASERS: John K. WESLEY and Janet K. SARPONG            |       |                                     |             | TEL: RES.: 647-969-0481 |  |
| LOT NUMBER   | PHASE | HOUSE TYPE                          | REG. PLAN # |                         |  |
| 501  | 4     | Mountainash Five (4 Bedroom) Elev 1 | 62M-1266    |                         |  |
| INV#   | QTY   | EXTRA / CHANGE                      |             |                         |  |

|       |       |
|-------|-------|
| Offer | Note: |
|-------|-------|

CABINETRY

|                   |   |
|-------------------|---|
| 27,867<br>26Oct22 | 1 - *** DELETE *** KITCHEN CABINETRY BASE PIE CUT CORNER CABINET<br>DOES NOT FIT<br>Note:   |
| 28,273<br>24Feb23 | 1 - KITCHEN ISLAND - APPROX 55" SPACE BETWEEN STOVE AND ISLAND - AS PER PURCHASER REQUEST<br>NoteFOR CONFIRMATION ONLY<br><div>*Completed*</div> <div>NEW</div> <div>RECEIVED<br/>FEB 28 2023</div> |
| 26,744<br>22Mar22 | 1 - CABINETRY - KITCHEN - UPGRADE 2<br>Note:  |
| 26,744<br>22Mar22 | 1 - KITCHEN CABINETRY - TWO COLOUR KITCHEN - FLAT FEE<br>Note:  |
| 26,744<br>22Mar22 | 1 - VANITY - ENSUITE BATHROOM - UPGRADE 2<br>Note:  |
| 26,744<br>22Mar22 | 1 - VANITY - POWDER ROOM - UPGRADE 2<br>Note:   |
| 26,744<br>22Mar22 | 1 - ENSUITE 3/4 VANITY - UPGRADE 2<br>Note:   |
| 26,744<br>22Mar22 | 1 - ENSUITE 2 VANITY - UPGRADE 2<br>Note:   |

This Document is Extremely Time Sensitive - Printed 24 Feb 23 at 10:12