

CONSTRUCTION SUMMARY - PARTIAL ONLY

Mountainview Heights 3 (G) - Russell Gardens Building Ltd.

PURCHASERS: Purushotham Reddy KAYAM and Anuradha MANUBOTI

RECEIVED

MAY 12 2023

TEL:

LOT NUMBER	PHASE	HOUSE TYPE	REG. PLAN #		
549	4	Springfield One (4 Bed with Guest Suite) Elev 2	62M-1266		

INV#

QTY

EXTRA / CHANGE

COMMENTS

COUNTER TOP

27,049 28Apr22	1 - ALL BATHROOM VANITIES - 3" RETURN ON COUNTERTOPS Note:
28,599 11May23	1 - FIREPLACE WALL - PORCELIN SLAB TO HAVE NO CUT OUT FOR ELECTRICAL PLUG/CABLE Note: <div>NEW</div> <div>★ ★ ★</div>
26,800 18Apr22	1 - UPGRADE COUNTERTOP - Main 2 BATHROOM Note:
26,800 18Apr22	1 - UPGRADE COUNTERTOP - ENSUITE 3/4 BATHROOM Note:
26,800 18Apr22	1 - UPGRADE COUNTERTOP - Master ENSUITE BATHROOM Note:
26,800 18Apr22	1 - UPGRADE COUNTERTOP - Opt Guest ENSUITE BATHROOM Note: <div>Revised - electrical</div>
26,800 18Apr22	1 - UPGRADE COUNTERTOP IN LINE OF STANDARD AS PER OFFER - Kitchen Note: <div>& slab over fireplace</div>
26,800 18Apr22	1 - UPGRADE Full Height QUARTZ Backsplash - Kitchen - INCLUDES UP WALL AROUND WINDOW & BEHIND FUTURE CHIMNEY HOOD Note:
26,800 18Apr22	1 - FAMILY ROOM - PORCELAIN SLAB ON FIREPLACE WALL Note: <div>CONS & Majestic</div>

ELECTRICAL

28,599 11May23	1 - AS PER PURCHASERS REQUEST- DELETE PLUG AND CABLE ON FIREPLACE WALL- PURCHASER ACKNOWLEDGES THESE 2 OUTLETS WILL BE DISCONNECTED AND NO LONGER FUNCTIONING INSTALL PORCELAIN SLAB WITH NO CUTOUTS Note: NO CREDIT GIVEN <div>NEW</div> <div>★ ★ ★</div>
26,800 18Apr22	1 - LIGHT AND SWITCH - NO FIXTURE INCLUDED - LIVING ROOM Note:
26,800 18Apr22	1 - POT LIGHT - LED - FIRST FLOOR INSTALLATION - INSTALLED ON SEPERATE SWITCH FROM STANDARD LIGHT - LIVING ROOM Note:
26,693 15Feb22	1 - 200 AMP ELECTRICAL SERVICE Note:
26,800 18Apr22	1 - POT LIGHT - LED - FIRST FLOOR INSTALLATION - INSTALLED ON SEPERATE SWITCH FROM STANDARD LIGHT - DINING ROOM Note:
26,800 18Apr22	1 - POT LIGHT - LED - FIRST FLOOR INSTALLATION - INSTALLED ON SEPERATE SWITCH FROM STANDARD LIGHT - FAMILY ROOM Note: