

Revised - 
URGENT

CONSTRUCTION SUMMARY - PARTIAL ONLY

Hazel Glenn - Barlassina Construction Inc. **RECEIVED**

PURCHASERS: Kunj Nileshkumar PAREKH and Riddhi Rajubhai PATEL

SEP 15 2023 TEL: RES.: 613-970-8801

LOT NUMBER	PHASE	HOUSE TYPE	REG. PLAN #		
Block 121 TH2	1	Cherry 1 Elev 2			
INV#	QTY	EXTRA / CHANGE			

Offer	Note:
-------	-------

CABINETRY

29,144	1 - KITCHEN - DELETE CABINETS ABOVE STOVE AND HOOD FAN - VENDOR WILL SUPPLY 6 INCH VENT AS PER CONSTRUCTION SPECIFICATIONS AND VENT MAY NOT BE IN THE APPROPRIATE LOCATION FOR INSTALLATION OF PURCHASER SUPPLIED FAN
23Aug23	NotePURCHASER TO SUPPLY AND INSTALL OWN FAN AFTER CLOSING

New 

CABINETRY ACCESSORIES

28,986	1 - KITCHEN CABINETRY UPPER - FULL DEPTH ABOVE FRIDGE UPPER WITH GABLES - 650MM DEEP - PRICE IS EACH
28Jul23	Note:
28,986	1 - KITCHEN CABINETRY - PANTRY UNIT UPGRADE - TO GO FROM 300MM TO 600MM DEEP - PRICE IS PER FOOT - STANDARD LEVEL
28Jul23	Note:
28,986	1 - KITCHEN CABINETRY BASE - PULLOUT RECYCLE 2 BIN - PRICE IS EACH
28Jul23	Note@ KITCHEN ISLAND - NEXT TO SINK

This Document is Extremely Time Sensitive - Printed 15 Sep 23 at 11:35

Selba + Cons.