

**Heathwood Homes (Huron) Limited**

245 Yorkland Blvd., Suite 100

Toronto, Ontario

M2J 4W9

Ph: (416) 490-1400

Fax: (416) 490-1401

**** Fulfilled ****

PO# DE-UK-2-311-10708

Created: 18Nov21

Created By: Lin Song

Approved By: Unauthorized

Required Date: 18Nov21

VendorMar A Painting & General Contracting
Ltd.**Ship To****Reference****Re:** Lot 311 Phase 2**Model:** 33-3344 B The Windsor**Site:** Wallaceton

Ph: (647) 344-6191

Fax:

Quantity	Account	Description	Unit Price	Ext. Price
1.00	0330 Painting	POWDER ROOM AND MASTER ENSUITE SKETCH #'S 2 AND 3 PAGES 18 AND 19 Main Floor Powder Room- Delete WIC at Foyer to Enlarge Powder Room Second Floor Master Bedroom/Ensuite Bathroom – Delete walls for Water Closet/ Move Toilet 10" + toward shower/ New location for enlarge door from Master Bedroom to Ensuite Bath to 3' wide/Reduce vanities and delete the Make-Up to allow for new door/ Enlarge door to Walk-In Closet to 3' wide/ increase shower size delete shower nib wall and jambs. Glass door to shower enclosure to be 3' wide.	\$-90.00	\$-90.00
			Total:	\$-90.00

Notes

- All above amounts are net of taxes.
- All invoices must quote a PO# and delivery address.
- All deliveries must be authorized by the site superintendent.
- All materials and/or work must comply with all applicable building codes and regulations.