



Heathwood Homes (Huron) Limited
245 Yorkland Blvd., Suite 100
Toronto, Ontario
M2J 4W9
Ph: (416) 490-1400
Fax: (416) 490-1401

**** Fulfilled (incomplete) ****
PO# DE-UK-3-3186B-8-16238
Created: 20Jan23
Created By: Bei Liu
Approved By: Unauthorized
Required Date: 20Jan23

Vendor

Practical Electric Contracting Inc.

Ship To

Reference

Re: Lot 3186B-8 Phase 3
Model: 20-1790 A The Dunmore
Site: Wallaceton

Quantity	Account	Description	Unit Price	Ext. Price
1.00	0704 Purchaser Extra Chargeable	SKETCH # 5 - RELOCATE STANDARD ELECTRIC FIREPLACE TO FINISHED BASEMENT RECREATION ROOM FROM ORIGINAL BREAKFAST ROOM LOCATION. RELOCATION TO BREAKFAST ROOM FEE PAID FOR AS PER PAGE 14 OF 45 -	\$0.00	\$0.00
1.00	0704 Purchaser Extra Chargeable	SEE NEW SKETCH # 7 PAGE 54 - RELOCATE BASE MICROWAVE CABINET AND ELECTRICAL PLUG LOCATION TO THE LEFT OF THE STOVE AND MOVE THE POT AND PAN DRAWERS BESIDE THE FRIDGE. Note: Original location for Base Microwave Cabinet beside the Fridge could not accomodate the 30" microwave. -	\$0.00	\$0.00
1.00	0704 Purchaser Extra Chargeable	SEE REVISION - DELETE ORIGINALLY RELOCATE FROM GREAT ROOM TO OPPOSITE WALL CENTERED IN BREAKFAST ROOM SEE SKETCH # 2 - FIREPLACE AND MANTLE - RELOCATE ELECTRICAL FIREPLACE - Drywall - notification: Electrical - notification: Framing - notification: Interior Trim - notification: Painting - notification	\$0.00	\$0.00
			Total:	\$0.00