

## HEATHWOOD HOMES (WHITBY) LIMITED - PHASE 6

245 Yorkland Blvd., Suite 100 Toronto, Ontario M2J 4W9

Ship To

Ph: (416) 490-1400 Fax: (416) 490-1401 \*\* Pending \*\*

PO# DE-TR-6-633-19156 Created: 12May23 Created By: Lin Song Approved By: Unauthorized Required Date: 12May23

Vendor

Maxguard, Alarm and Security Company Ltd.

Reference

Re: Lot 633 Phase 6

Model: 20-2070 ALT A APPLEDALE

Site: Country Lane

Ph: (416) 410-9699

Fax:

Quantity	Account	Description	Unit Price	Ext. Price
3.00	0704	SKETCH #S 1, 2 AND 3 - STRUCTURED WIRING - RELOCATION OF TV/PHONE RELOCATE CAT 5E R/I IN MASTER BEDROOM, GREAT ROOM AND RECREATION ROOM 70" +/- FROM FLOOR -	\$25.00	\$75.00
3.00	0704	SKETCH #S 1 AND 3 - STRUCTURED WIRING - TELEPHONE/DATA LINE ROUGH-IN CAT 5E ADD IN BEDROOM 2 AND 3 AND BEDROOM 4 IN LOWER LEVEL STANDARD PLUG HEIGHT -	\$45.00	\$135.00
			Total:	\$210.00

## Notes

- All above amounts are net of taxes.
- All invoices must quote a PO# and delivery address.
- All deliveries must be authorized by the site superintendent.
- All materials and/or work must comply with all applicable building codes and regulations.