

INSTRUCTION SUMMAK.

Carrville Investments Ltd. / Richvale

Lot/Unit: 77 Phase/Building: 1 Model/Floor Plan: The Willow (SD-1) Elev A

AUDIO AND SECURITY

COUNTER TOP - VANITY

ELECTRICAL

HARDWOOD

HARDWOOD FLOORING

HEATING AND AIR CONDITIONING

MISCELLANEOUS

lnv.4086	1 - REVISION TO ITEM # 10 INCLUDED IN SCHEDULE PE
	DELETE THE FOLLOWING: VENDOR AGREES TO SUPPLY AND INSTALL 12" X 24" FLOOR TILE FROM VENDOR'S 1ST AVAILABLE LINE OF UPGRADE TO MAIN FLOOR FOYER, HALL CLOSET, POWDER ROOM, KITCHEN/BREAKFAST AREA, AS PER PLA
Line 52473 27Mar17 / 30Mar1 7	Note: THIS ITEM IS NULL AND VOID
Inv.4086	1-LOCATION: KITCHEN
50.77	SUPPLY AND INSTALL STANDARD 13" x 13" CERAMIC FLOOR TILE IN LIEU OF STANDARD HARDWOOD.
27Mar17 / 30Mar17	NOIC

PLUMBING

Inv.4086

nv.4086	1 - LOCATION: MAIN BATHROOM
	SUPPLY AND INSTALL 1ST UPGRADE WALL TILE TO MAIN BATHROOM IN LIEU OF ITEM #10 AND #11 INCLUDED IN OFFER
Line 52477	Note: 8 X 10 WEAVE WHITE (QT.WV.WHT.0810)
27Mar17 / 30Mar17	
Inv.4086	1-LOCATION: MASTER ENSUITE SHOWER STALL AND TWIN SHOWER STALL
	SUPPLY AND INSTALL IST UPGRADE WALL TILE IN MASTER ENSUITE SHOWER STALL AND TWIN SHOWER STALL IN LIEU OF ITEM #10 AND #11 INCLUDED IN OFFER
Line 52478	Note: 8 X 12 BRICK GLOSSY WHITE (TR.BR.WHT.0812.GL)
27Mar17 / 30Mar17	

TRIM

EXTRAS AS PER OFFER

Page I of I

This Document is Extremely Time Sensitive - Printed 31 Mar 17 at 11:40