



CONSTRUCTION SUMMARY

Kingsmen (Thames) Inc. / Havelock Corners (Kingsmen)

Lot/Unit: 2 Phase/Building: 4B Model/Floor Plan: Sandringham(6002)Elev A 4 BED-3+1 BATH

CABINETRY

CABINETRY VANITY

COUNTER TOP

Inv.4958	1 - To supply & install the Standard Quartz Level #1 # 9141 Ice Snow 3cm. in the kitchen in lieu of the origianl quartz counter top selected on Sept. 23, 2020.	
Line 63900	Note: Reselection was requested by the Quartz counter top supplier due to slab restrictions. This is at no charge.	
8Apr21 / 8Apr21		

ELECTRICAL

FIREPLACE

HARDWOOD

Inv.4958	1 - To supply & install the Kentwood 7 1/2" European Plank engineered brushed oak KALISPELL hardwood throughtout the house where applicable in lieu of the original hardwood selected on Sept. 23, 2020.	
Line 63898	Note: Reselection was requested from the Hardwood supplier, and this is at no charge.	
8Apr21 / 8Apr21		

HEATING AND AIR CONDITIONING

MISCELLANEOUS

PAINT AND DRYWALL

Inv.4958	1 - To stain the staircase where applicable (Railings, post(s), steps, risers and stringers) with the KENTWOOD KALISPELL in lieu of the original stain selected on Sept.23, 2020.	
Line 63899	Note: Reselection needed to be made due to change of hardwood floors.	
8Apr21 / 8Apr21		

PLUMBING

TILE - FLOOR

TRIM

EXTRAS AS PER OFFER