

CONSTRUCTION SUMMARY

Kingsmen (Islington) Inc. / 9560 Islington

Lot/Unit: L150 Block 4 Phase/Building: 1 Model/Floor Plan: The Florence - 3 Bed (C1-3B)

ELECTRICAL


Inv.5228	1 - To supply & install the standard T.V. rough in in the living room and master bedroom see sketch # 1 & # 2					
Line 68523 Note:						
9Dec21 / 10Dec21						
Inv. 5228	1 - To supply & install the standard Phone rough in the living room, master bedroom and the Den see sketch # 1 & # 2					
Line 68524	e 68524 Note:					
9Dec21 / 10Dec21						
Inv. 5228	1 - To supply & install the standard ceiling lights to the hallway infront of the front closet and powder room and in the dining room area see sketch # 1					
ine 68525 Note:						
9Dec21 / 10Dec21						
Inv. 5228	1 - Relocate the std. ceiling light in the kitchen over to the island in the kitchen see sketch #1					
Line 68526	Note:					
9Dec21 / 10Dec21						
Inv. 5228	1 - To supply & install NINE slim LED Down pot lights (AFR4-0930-WH) in the kitchen on a sep. switch see sketch # 1					
Line 68527	Note:					
9Dec21 / 10Dec21						
Inv. 5228	1 - To supply & install FOUR slim LED Down pot lights (AFR4-0930-WH) in the living room area on a sep. switch see sketch # 1					
Line 68528	Note:					
9Dec21 / 10Dec21						

EXTRAS AS PER OFFER

Note:			

Printed and Sent: 14-Dec-21


Unit L150 Block 4 "9560 Islington" Sketch # 1



THE FLOOR COLLECTION THE FLORENCE

9560 ISLINGTON

1685 SQ. FT.



KINGSIJEN