Bellaire Properties Inc. 331 Cityview Boulevard, Suite 300 Vaughan, ON L4H 3M3

Tel: (905)832-2023 Fax: (905)832-1926

Supplier: Ship To:

Liberty Custom Cabinetry Ltd.

131B Carlauren Road

Bellaire Properties Inc.

Bellaire Properties Inc.

Woodbridge, ON L4L 0C1 331 Cityview Boulevard, Suite 300

Tel: (905)856-7678 Fax: (905)856-7379 Vaughan, ON L4H 3M3

(libertyc)

			Purchase Order:	2060	)-01-019	800				
Disc. Te	rms:	Not Applicable	Order By:						Order Date:	04/27/2022
Terms Code:		45 days	Taken By:						Date Req:	
Retention:		10%	Purch. Agent:						Req. No:	
Line	Descrip	otion	Quantity	UofM	Unit C	ost	Total Amount	Disc%	Draw%	Amount Due
Project: E	Bellaire P	roperties Inc. Phase: Phase 1 Lot: 0135	Model/Elev.: Madawaska - Mada	waska 3190 A/A	Swing: N/A	Craft: 14	80 - Kitchen & Vanit	ies		
0010	finished Style:*	ide and install two (2) clear glass doors (with linteriors) at corner cabinets in kitchen area. ,HOM,2060,0135,1480,2	2.00	ls						
0020	kitchen	ease size of opening of future range / cooktop i area to 36" inches in lieu of standard. ,HOM,2060,0135,1480,2	n 1.00	LS						
0030	as poss	ord cutlery drawer in kitchen area to be as wide tible and to be located on the right side of o / range space. hOM,2060,0135,1480,2	1.00	LS						
0040	(counte availabl kitchen 42" inch	e cabinet provision for Built-In Fridge Enclosure r-depth fridge cabinet, 65cm with 2 gables - on e for Built-In Integrated Fridge systems) in the area. Increase size of opening of future fridge nes in lieu of standard. ,HOM,2060,0135,1480,2	lly	LS						
0050	as poss space (	e and install spice rack in kitchen area (as wide ible) at lower cabinets beside cooktop / range on the left side) I,HOM,2060,0135,1480,2	1.00	LS						
0060	primary	proviide and install standard counter top in the ensuite bathroom. Please provide credit. ,HOM,2060,0135,1480,2	-1.00	ls						
								Sub-T	otal·	
								Oub 1	Taxes:	0.00
									Total:	
									rotar.	
Liberty	Custo	Date m Cabinetry Ltd.	e:	Bellaire	Properties	s Inc		Da	nte:	
		·			·					

**Print Date:** 04/27/2022 Site Office Page 1 of 1