



CONSTRUCTION SUMMARY

Fernbank Crossing - DCR Phoenix Development Corporation Limited

PURCHASER: INVENTORY SARATOGA

TEL:

| LOT / PHASE | STREET              | HOUSE TYPE                          | CLOSING DATE |
|-------------|---------------------|-------------------------------------|--------------|
| 122 / 2A    | 181 BALIKUN HEIGHTS | SARATOGA (43-5) ELEV <u>B</u> 4 BED | 31-Mar-15    |
| INV#        | QTY                 | EXTRA / CHANGE                      |              |

Electrical

|                        |                                                                                                                                                                                  |  |
|------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|
| 1<br>17,136<br>07Jul14 | 4 - S/I (4) A16013-7 Three Light Vanity Fixtures - Chrome w/ White Glass - in lieu of standard vanity light fixtures - (1) Powder Room, (1) Main Bathroom, (2) Ensuite<br>Note:- |  |
| 2<br>14,659<br>07Jul14 | 1 - S/I (1) GAL 680112 Pewter Light Fixture in lieu of Standard Cloud Light in Kitchen - centre over island<br>Note:-                                                            |  |
| 3<br>14,650<br>07Jul14 | 1 - S/I Non Straight Conduit for Cables w/ Blank Finishing Plates and (1) Additional Standard Electrical Outlet w/ Backing for Wall Mount TV Above Fireplace<br>Note:-           |  |
| 4<br>14,829<br>07Jul14 | 2 - S/I (2) Additional Standard Cable Outlets - includes rough-in & 1 port finishing wall plate<br>Note:-                                                                        |  |
| 5<br>14,621<br>07Jul14 | 1 - S/I (5) Directional 4" PAR 20 Potlights in Kitchen - White (Non-Insulated Ceiling) Connected to Separate Switch<br>Note:-                                                    |  |

Plumbing

|                   |                                                                                                                                        |  |
|-------------------|----------------------------------------------------------------------------------------------------------------------------------------|--|
| 6<br>0<br>07Jul14 | 1 - S/I 3-Piece plumbing rough-in (for future tub, toilet and sink) in lieu of standard 2-piece plumbing rough-in in Basement<br>Note: |  |
|-------------------|----------------------------------------------------------------------------------------------------------------------------------------|--|

Trim

|                   |                                                                                                                       |  |
|-------------------|-----------------------------------------------------------------------------------------------------------------------|--|
| 7<br>0<br>07Jul14 | 3 - S/I Colonial swing closer doors in lieu of standard panel sliding closet doors in Bedrooms #2, #3 and #4<br>Note: |  |
| 1A<br>Offer       | Note:                                                                                                                 |  |

This Document is Extremely Time Sensitive - Printed 24 Jul 14 at 11:04