

DCR/PHOENIX GROUP OF COMPANIES

CONSTRUCTION SUMMARY				
Pathways at Findlay Creek - 2588824 Ontario Inc. PURCHASERS: Felix Solomonik and Lilia Solomonik TEL:				
	LOT / PHASE	STREET	HOUSE TYPE	CLOSING DATE
INV#	271 / 2 QTY	916 Omagaki Way EXTRA / CHANGH	MADISON ELEV A 3 BEDROOM	
Cabinetry				
1 0 02Mar22	1 - Increase height of L Note:	ine 2 - uppers to reach 96" (42"h uppers inst	alled at 18"above counter)	FS US
Ceramic				
2 0 02Mar22	1 - S/I - Level B - Cera Note:	mic tile - in Ensuite, main bath and bed 3 en	suite	FS US
3 0 02Mar22	1 - S/I - Level B - Ceramic tile - in Foyer, Kitchen and Pantry , Mudroom/Laundry and powder room Note:			
4 0 02Mar22	1 - S/I - Level B - Ceramic wall tile -staggered- in master ensuite Note:			
5 0 02Mar22	1 - Staggered Caramic tile - in Kitchen/Pantry area Note:			FS US
6 0 02Mar22	1 - Staggered Ceramic Note:	wall tile - in main bath		FS US
Doors and Windows				
7 0 09Dec21	1 - Increase Office wine Note:	dow size from 24x48 to 56x30- Center Wind	low in Office- as per plan	FS US
Granite				
8 0 02Mar22	1 - S/I - Level A Quart: Note:	z countertop-without 4"backsplash- Kitchen		FS US
Miscellaneous				
9 0 09Dec21	1 - Add 4th Bedroom o Note:As per B-1	ption		FS US
0 09Dec21	1 - Re-Design Second Floor- Close off Loft with (1) drywalled partition, (1) standard door and trim- Create Bedroom #5 c/w standard finishes and standard vinyl sliding closet- as per plan Note:			FS US
Plumbing				
11 0 09Dec21	1 - S/I 3pc rough-in for NoteAs per B-1	future basement bathroom- as per plan		FS US
12 0 09Dec21	1 - S/I finished 3pc bathroom- c/w standard finishes- 3x3 shower, laminate countertops and base cabinet, toilet, overmount sink, faucet, tiles, lighting, and trim- Bedroom #3- as per plan Note:			



DCR/PHOENIX GROUP OF COMPANIES

CONSTRUCTION SUMMARY Pathways at Findlay Creek - 2588824 Ontario Inc. PURCHASERS: Felix Solomonik and Lilia Solomonik TEL: CLOSING DATE LOT / PHASE STREET HOUSE TYPE 271 / 2 916 Omagaki Way MADISON ELEV A 3 BEDROOM INV# EXTRA / CHANGE Add - One (1) 3-piece rough-in for future bathroom in basement, in standard location. 1A Offer FS LS Worksheet Add - 4 bedroom option. 2A Offer FS US Worksheet Purchaser acknowledges that no further changes that affect the foundation will be permitted after the Vendor accepts the 3A Agreement of Purchase and Sale. Offer FS LS Worksheet This Agreement may be executed in any number of counterparts and each counterpart shall for all purposes constitute one 4A Agreement binding on all parties hereto, notwithstanding that all parties are not signatories to the same counterpart, Offer Note: LS FS Workshee

This Document is Extremely Time Sensitive - Printed 11 Mar 22 at 9:53