

DCR/PHOENIX GROUP OF COMPANIES CONSTRUCTION SUMMARY White Tail Ridge - DCR Phoenix Development Corporation PURCHASER: Nebahat Seker TEL: LOT / PHASE STREET HOUSE TYPE CLOSING DATE 58/3 332 Antler Court **NEWINGTON ELEV A 4 BED** INV# QTY EXTRA / CHANGE Cabinetry 1 - Accommodate for built-in cook top (add base cabinet) - NEED SPECS 1 MS 27Oct22 2 1 - Accommodate for Built-in Wall oven & MW (replace std upper and base cab with tall oven cabinet) NEED SPECS MS Note: 27Oct22 1 - Add 2 sets pot/pan drwrs - c/w one wide top drwr + 2 deep drwrs each (in lieu of std 2 door base cabinet)- one each side of cooktop MS Note: 27Oct22 4 1 - Add fase top drawer to cook top cabinet MS 0 NoteCook top moved to create equal cabinets each side 27Oct22 1 - Bdrm #4 ensuite - delete medicine cabinet - Line 3 5 MS 27Oct22 1 - Bdrm #4 ensuite- add 1 fase top drwr + 2 drwrs (as per sketch) - Line 3 6 0 MS 27Oct22 1 - Delete upper above range to accommodate Chimney Style hood fan (Hood fan upgrade 7 by builder) M Note: 27Oct22 1 - Increase height of uppers to reach 96" (42"h uppers installed at 18"above counter) - Line 2 8 MS 27Oct22 9 1 - Primary ensuite - Add 2 doors below make-up drawers - Std 0 MS 27Oct22 10 1 - Upgrade - Bedroom 2 ensuite vanity - line 3 MS 27Oct22 1 - Upgrade - Bedroom 4 ensuite vanity - to line 3 11 MS Note: 27Oct22 12 1 - Upgrade - Main Bath vanity - line 3 Note: MS 27Oct22 1 - Upgrade Powder room to Line 3 13 MS 27Oct22 <u>Carpet</u> 1 - S/I - Level 1 - Carpet (includes level 1 underpad) - in Upper hall, master bedroom, bedroom 3, bedroom 4, bedroom 5 -14 in lieu of standard MS 27Oct22 Ceramic

1 - S/I - Level A - 2.5 x 8 - Backsplash tile- staggered - Horizontal - Kitchen (opt. chef's kitchen) includes butler's pantry

Note:

15

27Oct22

MS



DCR/PHOENIX GROUP OF COMPANIES

CONSTRUCTION SUMMARY

White Tail Ridge - DCR Phoenix Development Corporation

PURCHASER: Nebahat Seker

TEL:

	ASER: Nebahat Seker TEL:				
	7 / PHASE 58 / 3	STREET 332 Antler Court	HOUSE TYPE NEWINGTON ELEV A 4 BED	CLOSING DATE	
INV# QT		EXTRA / CHANGE			
16 1-	· S/I - Level A - 24x2	4 floor tile -stacked - foyer		Ds	
0 No	ote:	·		WZ	
27Oct22					
	1 - S/I - Level B - 24x24 - floor tile -stacked - Laundry/mudroom Note:				
27Oct22	Note:				
l	1 - S/I - Level B - 24x24 - wall tile - stacked - (J+J) Main bathroom				
0 27Oct22	Note:				
19 1 -	1 - S/I - level B - 24x24 cermic floor tile - stacked - (J+J) main bathroom				
0 27Oct22	Note:				
1	C/L L 1D 24.2	4			
- "	1 - S/I - Level B - 24x24- cermic floor tile - stacked - Bedroom 2 Ensuite Note:				
27Oct22				MS	
		4 cermic floor tile -stacked - Master ensuite		Ds	
0 27Oct22	ote:			WS	
22 1-	· S/I - level B - 24x24	cermic floor tiles - stacked - bed 4 ensuite		DS	
0 No	ote:			WS	
27Oct22					
- I	· S/I - Level B - 24x2 ote:	4- wall tile - stacked - Master ensuite		MS Ds	
27Oct22				Ů	
		4-cermic floor tile - stacked- Powder room		DS	
0 27Oct22	ote:			NS	
25 1-	· S/I - Level B -24x24	wall tile -stacked- Bed 2 ensuite			
0 27Oct22	ote:			WŽ	
oors and V					
	Enlarge sliding pationte:	o door from 6'w to 8'w - in Chef's Kitchen		ΔŽ	
12Jul22				(1/3)	
27 1 -	S/I - 6ft wide sliding	g patio door with standard landing - in In-lav	suite - in lieu of standard window	DS	
0 No 12Jul22	ote:			MS	
Electrical					
	· S/I - (1) additional r ote:	ecesed standard electrical outlet - 60 inches	A.F.F at fireplace - great room	NS	
27Oct22					
	S/I - (1) Additional low)	Reinforced capped light outlet -on a new din	nmer switch - in Great room ceiling (2nd floor-open to	DS	
0 No	ote:			WZ	
27Oct22					
	· S/I - (1) interior Potete:	light - on new dimmer switch - kicthen as pe	r plan	Ds M	
27Oct22					
31 1-	· S/I - Cooktop wiring	g (40 amp)		ps	
0 27Oct22	ote:			WZ	
	arvMS rpt 16iun16-1			Daga 2 of	



DCR/PHOENIX GROUP OF COMPANIES CONSTRUCTION SUMMARY White Tail Ridge - DCR Phoenix Development Corporation PURCHASER: Nebahat Seker TEL: LOT / PHASE STREET HOUSE TYPE CLOSING DATE 58/3 332 Antler Court **NEWINGTON ELEV A 4 BED** INV# QTY EXTRA / CHANGE 1 - $\mbox{S/I}$ - $\mbox{Cyclone SCB31636MB}$ - $\mbox{Chimney hood fan}$ - in Matte Black - $300\mbox{CFM}$ c/w 6in duct 32 MS 0 27Oct22 33 1 - S/I - Wall Oven wiring (40 amp) MΣ Noteneed specs 27Oct22 **Fireplace** 1 - S/I - Napolean BL46NTE (Black) Ascent linear gas fireplace - Great room 34 M 12Jul22 35 1 - Delete - Standard Mantle 27Oct22 Granite 36 1 - S/I - Level A - Quartz countertop -Kitchen (opt. chef's kitchen) includes Butler's pantry MS 27Oct22 Hardwood 1 - S/I - Level A - Hardwood - Great room, Dinning/Lower hall (opt. chef's kitchen), Office, Bedroom 2 (In-Law suite), 37 Kitchen (opt. Chef's Kitchen) - in lieu of standard MS NoteCredit for cost difference as Level B was purchased at BEP 27Oct22 **Heating and Air Conditioning** 1 - S/I - Air conditioner - Goodman - 13 SEER R-410A (GSX 13) 3.0 Ton 38 MS 12Jul22 39 1 - S/I - Gas bbq line - as per plan Note: 12Jul22 **Miscellaneous** 40 1 - 3 Piece Rough-in * Future tub, toilet and sink - Basement - As per B1 MS 12Jul22 1 - 9'h Second Floor 41 Note: M 12Jul22 1 - Client is participating in referral program. Referred by Enas Selim Hysal, Fernbank crossing, Level 3 Terra Flats #332 as per B1 M Note: 12Jul22 43 1 - Optional 5th Bedroom - As per B1 MS 12Jul22 1 - Optional Chef's Kitchen - as per B1 44 M 12Jul22 45 1 - Purchaser acknowledges that no further foundation changes will be permitted after this point. - as per B1

12Jul22

MΣ



DCR/PHOENIX GROUP OF COMPANIES

CONSTRUCTION SUMMARY

White Tail Ridge - DCR Phoenix Development Corporation PURCHASER: Nebahat Seker TEL:							
LOT / PHASE 58 / 3		STREET 332 Antler Court	HOUSE TYPE NEWINGTON ELEV A 4 BED	CLOSING DATE			
INV#	QTY	EXTRA / CHANGE					
46 0 12Jul22	Note:						
47 0 12Jul22	0 Note:						
Plumbing							
48 0 12Jul22			7/ TS7150SC seat - dual flush, elongated bowl - (1) ite, (1) Jack and Jill washroom -in lieu of standard	MS.			
49 0 12Jul22		hower enclosure w/ 3x5 acrylic base and Ma ird Tub shower - Bed 2 (in-law suite) ensuite	ax Halo sliding doors (Matte Black - handle and no	MS Ds			
50 0 12Jul22	1 - S/I - Ceramic tiled shower enclosure w/ 3x5 acrylic base and Maax Halo sliding doors (Matte Black - handle and no hinges) in lieu of standard Tub shower - Jack & Jill washroom Note:						
51 0 12Jul22	1 - S/I - Standard Maax Sax 6032-Freestanding tub - in master ensuite - in lieu of soaker tub with Deck Note:						
52 0 12Jul22	1 - S/I Ceramic tiled shower enclosure w/ 3x5 acrylic base and Maax Halo sliding doors (black handle and no hinges) in lieu of standard 3x4 shower stall - primary ensuite Note:						
53 0 27Oct22	1 - S/I - Bristol B317 (Pearl Black) - silgranite single bowl undermount sink - Kitchen Note:						
54 0 27Oct22	1 - S/I - Delta Monitor 14 series contemporary square shower kit - Matte Black - DF-KIT23-PBSBL-WS - in lieu of standard - Bedroom 4 ensuite Note:						
55 0 27Oct22	1 - S/I - Delta Monitor 14 Series Contemporary square shower kit - Matte Black - DF-KIT23-PBSBL-WS - in lieu of standard - Master ensuite shower Note:						
56 0 27Oct22	1 - S/I - Delta Monitor 14 series shower trim - T14263-BL and Delta Universal shower valve # R10000-UNBX - bedroom 2 ensuite - in lieu of standard Note:						
57 0 27Oct22	1 - S/I - Fridge water line (comes with shut-off valve) - kitchen Note:						
Railings							
58 0 12Jul22	1 - Upgrade - 3-1/2" Oa Note:	k Modern newel posts w/ cap in lieu of stand	lard Oak Colonial	MS_			
59 0 12Jul22	1 - Upgrade - Spindles Note:	to Metal square spindles (wrinkled black, all	plain) in lieu of standard Oak Colonial	Ds MS			

Stairs



DCR/PHOENIX GROUP OF COMPANIES

CONSTRUCTION SUMMARY

White Tail Ridge - DCR Phoenix Development Corporation					
PURCHAS	SER: Nebahat Seker			TEL:	
	LOT / PHASE STREET HOUSE TYPE 58 / 3 332 Antler Court NEWINGTON ELEV A 4 BED		CLOSING DATE		
INV#	QTY	EXTRA / CHANG	E		
60 0 12Jul22	1 - Upgrade main stairc Note:	ase to Oak		MS Ds	
Гrim					
61 0 12Jul22	1 - Relocate Walk-in Pa Note:	antry door to Butler's Pantry side -as per pla	n	MS_	
62 0 12Jul22			basement stairs, (1) Laundry/Mudroom, (1) Bed 2) Bedroom 3, (1) Bedroom 4, (1) bedroom 5 - in lieu of	NS DS	
63 0 27Oct22	1 - S/I - Flat ceilings in Note:	lieu of stipple		MS Dss	
64 0 27Oct22	1 - Upgrade - Interior d Note:	oors to Logan style - Note (11) doors are 8f	ì h.	NS DS	
1A Offer Worksheet	Optional 5th bedroom Note:	ı		NS DS	
2A Offer Worksheet	Optional 5th bedroom Note:	l.		NS NS	
3A Offer Worksheet	Note:	future tub, toilet and sink		MS Ds	
4A Offer Worksheet	Note:	future tub, toilet and sink		MS Ds	
5A Offer Worksheet	understands that an ex Note:		ic copy of the Agreement of Purchase and Sale and of Purchase and Sale will not be provided.	further,	
6A Offer Worksheet	Agreement binding or provided that e Note:		orts and each counterpart shall for all purposes const all parties are not signatories to the same counterpa		
7A Offer Worksheet	Purchaser acknowledg Note:	ges that no further foundation changes w	vill be permitted after this point	₩.	
8A Offer Worksheet	Optional Chefs Kitche Note:			MS Ds	
9A Offer Worksheet				MS os	
10A Offer Worksheet	Note:	referral program. Referred by, Enes S	elim Hysal, Fernbank Crossing, Level 3 Terra Flats	, #332	

This Document is Extremely Time Sensitive - Printed <u>27 Oct 22</u> at <u>11:09</u>

Worksheet