



CONSTRUCTION SUMMARY

White Tail Ridge - DCR Phoenix Development Corporation

PURCHASER: Ramanan Kenegarajah

TEL:

LOT / PHASE	STREET	HOUSE TYPE	CLOSING DATE
147 / 4	173 Frank Fisher Crescent	KINGSWOOD ELEV M 4 BED	09-Nov-23

INV#	QTY	EXTRA / CHANGE
------	-----	----------------

Cabinetry

1 0 04Dec23		1 - Ensuite #2: Accommodate for 2 sinks (drawers move to middle) Note:
2 0 04Dec23		1 - Kitchen: Accommodate for Over the Range MW/Hood combo: replace std MW cab with full 2 door upper; shorten height & increase depth of upper above range. Note:
3 0 04Dec23		1 - Kitchen: Add crown moulding to top of upper cabinets - shaker style 3" Note:
4 0 04Dec23		1 - Kitchen: Add glass door to upper corner cabinet - plain frame with clear glass Note:
5 0 04Dec23		1 - Kitchen: Add light valance below upper cabinets - 2"h plain recessed - to accommodate under cabinet lighting (lights and electrical by builder) melamine (to go with melamine or thermofoil doors) Note:
6 0 04Dec23		1 - Kitchen: Increase depth of fridge upper to 24"d and add side panel Note:
7 0 04Dec23		1 - Kitchen: Increase height of uppers to reach 96" (39"h uppers installed at 21" above counter to accommodate light valance) Note:
8 0 04Dec23		1 - Main Bathroom: Accommodate for 2 sinks (drawers move to middle) Note:
9 0 04Dec23		1 - Primary Ensuite: Accommodate for 2 sinks (drawers move to middle) Note:

Ceramic

10 0 25Sep23		1 - S/I -Std level tile in main hall from foyer to breakfast area in lieu of std hardwood/LVT Note:
11 0 04Dec23		1 - Kitchen: S/I Std 4x8 wall tile in horizontal brick pattern in lieu of stacked Note:

Electrical

12 0 25Sep23		1 - Home has (3) standard CAT6 data outlets - in standard locations as per plan Note:
13 0 25Sep23		1 - S/I - (4) Standard 4" LED pot lights in kitchen as per plan Note:As per new standard spec
14 0 25Sep23		1 - S/I (2) Additional Capped Light Outlet - in Ceiling (On New Switch) - Located in kitchen above island as per plan Note:
15 0 25Sep23		1 - S/I (2) additional HALO Slim 4" LED Potlight (Connected to Existing Switch) - Kitchen Note:



CONSTRUCTION SUMMARY

White Tail Ridge - DCR Phoenix Development Corporation

PURCHASER: Ramanan Kenegarajah

TEL:

LOT / PHASE	STREET	HOUSE TYPE	CLOSING DATE
147 / 4	173 Frank Fisher Crescent	KINGSWOOD ELEV M 4 BED	09-Nov-23

INV#	QTY	EXTRA / CHANGE	
16 0 25Sep23	1	S/I (2) Black Exterior Soffit PotLight 2nd Floor (Complete with a New Switch) - located as per plan (back of house) Note:	
17 0 25Sep23	1	S/I (2) HALO Slim 4" LED Potlight (Connected to Existing Switch) - Foyer Note:	
18 0 25Sep23	1	S/I (4) Black Exterior Soffit PotLight 2nd Floor (Complete with a New Switch) - located as per plan (sides of house) Note:	
19 0 25Sep23	1	S/I (4) HALO Slim 4" LED Potlight (Connected to New Switch) - Study Note:	
20 0 25Sep23	1	S/I (5) Black Exterior Soffit PotLight 2nd Floor (Complete with a New Switch) - located as per plan (front of house) Note:	
21 0 25Sep23	1	S/I (6) HALO Slim 4" LED Potlight (Connected to New Switch) - Family room Note:	
22 0 25Sep23	1	S/I (6) HALO Slim 4" LED Potlight (Connected to New switch) - living room Note:	
23 0 25Sep23	1	S/I Non-Straight Conduit at Fireplace for Future TV - located in family room @ 75" A.F.F as per plan Note:	
24 0 25Sep23	1	S/I Std Electrical Outlet - located in family room @ 75" A.F.F as per plan Note:	
25 0 04Dec23	1	DELETE** Reinforce existing light outlet for future heavier fixture - Solarium Note:	
26 0 04Dec23	1	DELETE** Reinforced Existing Light outlet for future Heavier fixture - Open to above staircase Note:	
27 0 04Dec23	1	Kitchen: S/I (8) 4in LED Puck Light on New Switch Note:	
28 0 04Dec23	1	Main Staircase: Open to below: Reinforce Existing Light Outlet for Future Heavier Fixture Note:	
29 0 04Dec23	1	Solarium: Open to below: Reinforce Existing Light Outlet for Future Heavier Fixture Note:	

Fireplace

30 0 25Sep23	1	Delete standard fireplace mantle Note:	
31 0 25Sep23	1	S/I an Electric Fireplace NEFB33H Bumped into Room approx 10in. Bump in to be approx 40in Wide and to the Ceiling for an 8ft or 9ft Room. - Master bedroom Note:	

Granite

**CONSTRUCTION SUMMARY****White Tail Ridge - DCR Phoenix Development Corporation****PURCHASER:** Ramanan Kenegarajah**TEL:**

LOT / PHASE	STREET	HOUSE TYPE	CLOSING DATE
147 / 4	173 Frank Fisher Crescent	KINGSWOOD ELEV M 4 BED	09-Nov-23

INV#	QTY	EXTRA / CHANGE
32	1	Powder Room: S/I Level A Hanstone quartz in lieu of std laminate (includes 4" backsplash and (1) standard undermount sink) Note:
0		
04Dec23		
33	1	Primary Ensuite: S/I Level B Hanstone quartz in lieu of std laminate (includes 4" backsplash and (2) standard undermount sink) Note:
0		
04Dec23		

Hardwood

34	1	S/I - Twelve oaks std colours - prefinished engineered hardwood in lieu of standard carpet in upper hall/loft, master bedroom, bedroom #4, bedroom #2 and bedroom #3 Note:
0		
25Sep23		
35	1	DELETE** S/I Std Colour Hardwood in family room, solarium, study, dining room, living room and main hall Note:
0		
04Dec23		
36	1	S/I Twelve oaks std colours - prefinished engineered hardwood in family room, solarium, study, dining room and living room Note:As er Standard spec
0		
04Dec23		

Miscellaneous

37	1	Delete half wall in foyer Note:
0		
25Sep23		
38	1	Optional upgrade - 3rd car garage bay Note:As per B-1
0		
25Sep23		
39	1	Purchasers are part of the enercare program Note:As per schedule Z
0		
25Sep23		
40	1	Relocate standard door to ensuite #2 as per plan Note:
0		
25Sep23		
41	1	S/I - Arched opening between dining and Kitchen Note:
0		
25Sep23		
42	1	S/I - Arched opening between dinng and living room Note:
0		
25Sep23		
43	1	S/I - Arched opening between main hall and breakfast Note:
0		
25Sep23		

Paint

44	1	Upgrade to(1) Paint Colour Throughout – Dulux Diamond Matt (DLX1009-1 - Tundra Frost) Note:
0		
04Dec23		

Plumbing



CONSTRUCTION SUMMARY

White Tail Ridge - DCR Phoenix Development Corporation

PURCHASER: Ramanan Kenegarajah

TEL:

LOT / PHASE	STREET	HOUSE TYPE	CLOSING DATE
147 / 4	173 Frank Fisher Crescent	KINGSWOOD ELEV M 4 BED	09-Nov-23

INV#	QTY	EXTRA / CHANGE
------	-----	----------------

45	1	Additional Builder Std Vanity Sink and Faucet (where applicable) Includes Larger Mirror and 1 Light Over Each Sink In Laminate Countertop. - ensuite #2 Note:
0		
25Sep23		
46	1	Additional Builder Std Vanity Sink and Faucet (where applicable) Includes Larger Mirror and 1 Light Over Each Sink In Laminate Countertop. - Main bathroom Note:
0		
25Sep23		
47	1	Additional Builder Std Vanity Sink and Faucet (where applicable) Includes Larger Mirror and 1 Light Over Each Sink In Laminate Countertop. - Master ensuite Note:
0		
25Sep23		
48	1	Delete Std Tub and S/I a 3x5 Acrylic Base with Maxx reveal sleek 71 pivot Shower Door with Chrome Trim - ensuite #2 Note:
0		
25Sep23		
49	1	S/I - Fridge water line Note:As per new standard spec
0		
25Sep23		
50	1	S/I Maax Optik 60x32 Freestanding Tub in lieu of Standard Maax Sax 60x32 in Ensuite Note:
0		
25Sep23		
51	1	U/G toilet to Cali One Piece Toilet 4710BOV with soft close lid in all bathrooms (powder room, ensuite #2, master ensuite, main bathroom) Note:
0		
25Sep23		
52	1	DELETE*** U/G Std 3x4 Shower and Door to a 3x5 Acrylic Base and Maax reveal sleek 71 pivot shower door (Chrome Handle and Hinges) in lieu of Standard 3x4 Shower Stall - Master ensuite Note:
0		
04Dec23		
53	1	Primary Ensuite: U/G to Delta Kitano 563LF-BL-LPU Black Basin Faucet (x2) *Overflow to match Note:
0		
04Dec23		
54	1	Primary Ensuite: U/G to Delta Kitano T14263-BL Black Shower Faucet Note:
0		
04Dec23		
55	1	Primary Ensuite: U/G to Delta Kitano T3763-BL Black Roman Tub Faucet/Handheld *Overflow to match Note:
0		
04Dec23		
56	1	U/G Std 3x4 Shower and Door to a 3x5 Acrylic Base and Maax reveal sleek 71 pivot shower door (Matte black Handle and Hinges) in lieu of Standard 3x4 Shower Stall - Master ensuite Note:
0		
04Dec23		

Railings

57	1	DELETE** S/I Standard 3.5" oak newel post w/ cap and upgraded metal spindles (alternating burnt penny (1) TL-102-1RD-60 + (1) TL-15RD-60 in lieu of standard Note:
0		
04Dec23		
58	1	U/G to Metal Spindles - Burnt Penny Alternating (1) TL-102-1RD-60 + (1) TL-15RD-60 Note:
0		
04Dec23		

Stairs



CONSTRUCTION SUMMARY

White Tail Ridge - DCR Phoenix Development Corporation

PURCHASER: Ramanan Kenegarajah

TEL:

LOT / PHASE	STREET	HOUSE TYPE	CLOSING DATE
147 / 4	173 Frank Fisher Crescent	KINGSWOOD ELEV M 4 BED	09-Nov-23

INV#	QTY	EXTRA / CHANGE
------	-----	----------------

59 0 25Sep23	1 - Upgrade main Staircase to Oak Note:	
--------------------	--	--

Trim

60 0 25Sep23	1 - S/I - Bypass closet doors in lieu of standard - throughout Note:As per new stadnard spec	
--------------------	---	--

61 0 25Sep23	1 - U/G door to 96" high (per door) - Main floor only (11) Note:	
--------------------	---	--

62 0 25Sep23	1 - Upgraded Closet Doors : Swing - Laundry room Note:Changes to one single swing door due to spacing	
--------------------	--	--

1A Offer Worksheet	Optional Upgrade - 3rd Car Garage Bay for Modern Elevation Subject to Engineering Approval and Site Conditions. Note:	
--------------------------	---	--

2A Offer Worksheet	Purchaser acknowledges that no further foundation changes or optional upgrades will be permitted once the Vendor accepts the Agreement of Purchase and Sale Note:	
--------------------------	--	--

This Document is Extremely Time Sensitive - Printed 9 Feb 24 at 10:57