

CCES-166

CHANGE ORDER

No: __1___

1 C - B Man

Date: May 27, 2007		
Purchaser Laszkiewicz Telephone #: 905-8	97-244	
Lot # 166 Plan # 51M-822	Model	<u>Starling</u>
Item # 1		PRICE
1 st upgrade exterior lights		
	#1	Total
Item #2		
Do not clearcoat railings		
	#2	Total <u>n/c</u>
Item #3		
	#3	Total
Item #4		
	#4	Total
GRAND TOTAL		10141
GRAND TOTAL	AID	
This form represents a request from the Purchaser(s) to Pratt Homes to install the above noted conditions;	extras/upgr	ades with the following terms and
 In the event the work on the property has progressed beyond the point where, at the sole disextra cannot be installed without entailing any unusual or extra expense, then this "Change 	cretion of the	Builder, the items covered by this
connection with same shall be refunded to the purchaser. The Builder will undertake to incorporate the work covered by the above noted extra/upgra	de in the com	struction of the property, but will not
be held liable to the purchaser(s) in any way, if for any reason the work is not carried out. I same shall be returned to the purchaser. 3. It is understood and agreed that if for any reason whatsoever, the transaction of Purchase a		· ·
extras/upgrades ordered are not refundable to the purchaser(s). 4. Full payment must be attached to this Change Order before so	ubmittin	E.
5. Extras or Upgrades or Changes will not be processed until sig	ned by t	ne Builder.
DATED AT <u>Barrie</u> THIS <u>27th</u> DAY OF May		2007 .
BACAB SING	0. 6	
WITNESS PURCHA	SER	w Ca
WITNESS	OED.	
WITNESS PURCHA Accepted;	SEK	
DATED AT Barrie THIS 27th DAY OF May		2007
PRATT HANSEN GROUE	PING.	
PER:		

