



CHANGE ORDER

No: 1Date: Sept 21, 2008Purchaser TIZZARO & LECROWTelephone #: 705-725-1468Lot # 213Plan # 517-822Model Sandpiper 3 Bedrm.

Item #1	PRICE
ELECTRICAL OUTLET IN SORBIT FOR FUTURE XMAS LIGHTS AT TOP RIGHT CORNER OF HOUSE	#
Item #2	
ROUNDED DAYWALL CORNERS THROUGHOUT	#
Item #3	
SILHOUETTE WINDOW THROUGHOUT INCLUDING PATIO DOOR	#
Item #4	
Reinforced ceiling lights for future ceiling fans throughout. Change swing of main washroom door to open into vanity instead of toilet	#4 Total
GRAND TOTAL PAID	

This form represents a request from the Purchaser(s) to Pratt Homes to install the above noted extras/upgrades with the following terms and conditions;

1. In the event the work on the property has progressed beyond the point where, at the sole discretion of the Builder, the items covered by this extra cannot be installed without entailing any unusual or extra expense, then this "Change Order" is to be cancelled and any monies paid in connection with same shall be refunded to the purchaser.
2. The Builder will undertake to incorporate the work covered by the above noted extra/upgrade in the construction of the property, but will not be held liable to the purchaser(s) in any way, if for any reason the work is not carried out. In that event, any monies paid in connection with same shall be returned to the purchaser.
3. It is understood and agreed that if for any reason whatsoever, the transaction of Purchase and Sale is not completed, the total cost of extras/upgrades ordered are not refundable to the purchaser(s).
4. Full payment must be attached to this Change Order before submitting.
5. Extras or Upgrades or Changes will not be processed until signed by the Builder.

DATED AT BARRIE THIS 21ST DAY OF September 2008.

WITNESS

WITNESS

PURCHASER

PURCHASER

Accepted:

DATED AT BarrieTHIS 22DAY OF September2008.

PRATT HANSEN GROUP INC.

PER:

SEP 22 2008

CCE-213