



CHANGE ORDER

No: 1

Date: Dec 1, 2009

Purchaser FARRELL

Telephone #: 431-2123

Lot # 219

Plan # SIM 822

Model SEAHAWK

Item #	PRICE
Item #1 DO NOT CLEARCOAT RAILINGS, STAIRCASE AND FIREPLACE	#1 Total <u>N/C</u>
Item #2	#2 Total _____
Item #3	#3 Total _____
Item #4	#4 Total _____
GRAND TOTAL PAID <u>N/C</u>	

This form represents a request from the Purchaser(s) to Pratt Homes to install the above noted extras/upgrades with the following terms and conditions;

1. In the event the work on the property has progressed beyond the point where, at the sole discretion of the Builder, the items covered by this extra cannot be installed without entailing any unusual or extra expense, then this "Change Order" is to be cancelled and any monies paid in connection with same shall be refunded to the purchaser.
2. The Builder will undertake to incorporate the work covered by the above noted extra/upgrade in the construction of the property, but will not be held liable to the purchaser(s) in any way, if for any reason the work is not carried out. In that event, any monies paid in connection with same shall be returned to the purchaser.
3. It is understood and agreed that if for any reason whatsoever, the transaction of Purchase and Sale is not completed, the total cost of extras/upgrades ordered are not refundable to the purchaser(s).
4. Full payment must be attached to this Change Order before submitting.
5. Extras or Upgrades or Changes will not be processed until signed by the Builder.

DATED AT BALLIE THIS 1ST DAY OF December 2009.

[Signature]
WITNESS

Linda Farrell
PURCHASER

WITNESS

PURCHASER

Accepted;
DATED AT Darrie THIS 2 DAY OF Dec 2009.

PRATT HANSEN GROUP INC.

PER: [Signature]

