

Bldg Zunif 30

No: \_\_

**CHANGE ORDER** 

Date: May 29 <sup>th</sup> 2007		
Purchaser Kevin Bannerman Telephone	#:	05-796-3469
Lot # 30 Bldg 2 Plan # 51M-831/832 Mo	del_	<u>Neptune</u>
Item # 1	1	PRICE
Air conditioner		THUE
	#1	Toti
Item #2		
	#2	Fotal
Item #3		
	#3	<b>Fotal</b>
Item #4	"3	Total
	#4	l'otal
Add to purchase price.		
This form represents a request from the Purchaser(s) to Pratt Homes to install the above noted extras conditions;		
<ol> <li>In the event the work on the property has progressed beyond the point where, at the sole discretion extra cannot be installed without entailing any unusual or extra expense, then this "Change Order connection with same shall be refunded to the purchaser.</li> <li>The Builder will undertake to incorporate the work covered by the cheen noted extra/or and discretion.</li> </ol>	" is to B	cancelled and any monles paid in
2. The Builder will undertake to incorporate the work covered by the above noted extra/upgrade in the beheld liable to the purchaser(s) in any way, if for any reason the work is not carried out. In that same shall be returned to the purchaser.	event, a	uction of the property, but will not y monies paid in connection with
3. It is understood and agreed that if for any reason whatsoever, the transaction of Furchase and Sake extras/upgrades ordered are not refundable to the purchaser(s).  4. Full payment must be attached to this Change Order before submit	E	
5. Extras or Upgrades or Changes will not be processed until signed	by ti	Builder.
DATED AT Barrie THIS 29th MAY OF May	200	
WITNESS RURCHASER		
WITNESS PURCHASER		
Accepted: 1// \	3	1

