



CHANGE ORDER

No. _____

Date: JANUARY 27, 2009Purchaser: SISSARIS / HENRY Telephone #: (705) 309-2665Lot # 157 (WPI) Plan # 51M-566 Model STARLING

Item # 1

PRICE

OPTION #2 EXTERIOR
LIGHTING PKG.

#

Item # 2

PRICE

FRONT LAYER TO BE HARDWOOD
(LEVEL 1)
NOT CERAMICS#2 Total N/C

Item # 3

PRICE

#3 Total

Item # 4

PRICE

GRAND TOTAL PAID

This form represents a request from the Purchaser(s) to Pratt Homes to install the above noted extras/upgrades with the following terms and conditions:

1. In the event the work on the property has progressed beyond the point where, at the sole discretion of the Builder, the items covered by this extra cannot be installed without entailing any unusual or extra expense, then this "Change Order" is to be cancelled and any monies paid in connection with same shall be refunded to the purchaser.
2. The Builder will undertake to incorporate the work covered by the above noted extra/upgrade in the construction of the property, but will not be held liable to the purchaser(s) in any way, if for any reason the work is not carried out; in that event any monies paid in connection with same shall be returned to the purchaser.
3. It is understood and agreed that if for any reason whatsoever, the transaction of Purchase and Sale is not completed, the total cost of extras/upgrades ordered are not refundable to the purchaser(s).
4. Full payment must be attached to this Change Order before submitting.
5. Extras or Upgrades or Changes will not be processed until signed by the Builder.

DATED AT Innisfil THIS 27 DAY OF JANUARY 20 09

WITNESS

PURCHASER

WITNESS

PURCHASER

Accepted;

DATED AT Barrie THIS 9 DAY OF February 20 09

PRATT HANSEN GROUP INC.

PER:

FEB 09 2009

WPI-157